From:

[SIE N \/\FAC MIDLANT. ROICC Camp Lejeune

To: F NAVFAC MIDLANT. BD; NAVFAC MIDLANT. Staff;
NAVFAC MIDLANT, ROICC Camp Lejeune NAVFAC MIDLANT, ROICC Camp Lejeune

Subject: Correspondence Regarding Group Il (Email 3), Freedom of Information Act (FOIA) Request DON-NAVY-2017-
003161 - Camp Lejeune - P1383 & P1384 Base Entry Point / CLEO Building Projects Contract No. K1310-002-S /
Project Number K1310 SLO Case No. 16-970

Date: Friday, May 12, 2017 13:21:04

Attachments: EW Non-DoD Source Fw Dragados USA Inc..msgq
EW Non-DoD Source Fw Dragados USA Inc..msg

FYI

Contract Specialist
ROICC Camp Lejeune

DS




From: [IE N "\~ \/FAC MIDLANT. ROICC Camp Lejeune

To: I \~VFAC MIDLANT. ROICC Camp Lejeune
Subject: FW: [Non-DoD Source] Fw: Dragados USA, Inc.

Date: Friday, March 10, 2017 9:33:32

Attachments: March 9, 2017 Bond Claim Notice to Dragado Sureties.pdf

5928020 1.pdf
5929972 1.pdf
5928022 1.pdf
smime.p7s

Assistant Deputy for Small Business

Naval Facilities Engineering Command MID-ATLANTIC
1005 Michael Road

Camp Lejeune, NC 28547-2521

NAVFAC OSBP -- Gateway to Opportunities

----- Origina Message-----

From: [mailt

Sent: Friday, March 10, 2017 7:07 AM
To: NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:

Subject: [Non-DoD Source] Fw: Dragados USA, Inc.

Please call if questions. We need assistance

Thank Y ou,

I s

Group I11 Mgt., Inc.

2820 W. Vernon Ave.

Kinston, NC 28504

PH

Fax

Website: www.groupiiimgt.com
----- Origina Message-----
From: NAVFAC MIDLANT, PWD Oceana
Sent: Thursday, March 09, 2017 4:29 PM

To:

NAVFAC MIDLANT, RIOCC Camp Lejeune

NAVFAC
MIDLANT, ROICC Camp Lejeune NAVFAC MIDLANT, ROICC Camp Lejeune;
NAVFAC MIDLANT, ROICC Camp Lejeune

Subject: RE: Dragados USA, Inc.

i .

As of December 2012, | no longer work for the Norfolk team in the address block in your notice. ||| Gz
should be able to forward it to the appropriate Contracting Officer.




Thank you,

| Contracting Officer| C.F.C.M.
NAVFAC Mid-Atlantic | PWD Oceana
953 Hornet Drive, Building 820, Suite 213, Virginia Beach, Virginia 23460

e I | =

----- Original Message-----

From i S

Sent: Thursday, March 09, 2017 4:04 PM
NAVFAC MIDLANT, PWD Oceana

NAVFAC MIDLANT, RlocC Camp Lejeune; || G

Subject: [Non-DoD Source] Dragados USA, Inc.

NOTE: Hardcopy isbeing sent via First Class mail.

THE ATTACHED ISBEING SENT TO YOU ON BEHALF OFj G :

Kindly forward your comments, questions or concerns directly to ||| | | [ | llEz = TG

Thank you.

| ADMINISTRATIVE ASSISTAN
“Iall > - I

Smith Anderson<http://www.smithlaw.com/images/smithandersonEmail.png>
Smith, Anderson, Blount, Dorsett, Mitchell & Jernigan, L.L.P.

Wells Fargo Capitol Center
150 Fayetteville Street, Suite 2300 | Raleigh, NC 27601 P.O. Box 2611 |
Raleigh, NC 27602-2611 smithlaw.com <http://www.smithlaw.com/> | map

<http://www.smithlaw.com/contact-1.html>



SMITH, ANDERSON, BLOUNT,
DORSETT, MITCHELL & JERNIGAN, L. L. P.

LAWYERS
OFFICES MAILING ADDRESS
Wells Fargo Capitol Center P.O. Box 2611
150 Fayetteville Street, Suite 2300 Raleigh, North Carolina
Raleigh, North Carolina 27601 27602-2611
b i March 9, 2017

TELEPHONE: (919) 821-1220
DIRECT DIAL. FACSIMILE: (919) 821-6800
E-Mai

SENT VIA CERTIFIED MAIL, RETURN RECIEPT REQUESTED
Liberty Mutual Insurance Company

175 Berkeley Street

Boston, MA 02116

Zurich American Insurance Company
1400 American Lane
Schaumburg, IL, 60196-1056

The Insurance Company of the State of Pennsylvania
175 Water Street
New York, NY 10038

SENT VIA CERTIFIED MAIL, RETURN RECIEPT REQUESTED

RONIC MAIL (keith.o.logan@navy.mil)
ontracting Officer
aval Facilities Engineering Command, Mid-Atlantic

6506 Hampton Blvd., Bldg. C
Room 1034
Norfolk, VA 23508

Re:  Principal: Dragados USA, Inc.
Bond Nos.: 015035847, 923149, PRF09066984
Project: P1383 & P1384—New Base Entry Point/CLEO Building Projects

To whom it may concern:

Group III Mgt., Inc. (“Group III”) hereby notifies the above-listed sureties that it
performed work on the above-listed Project as a direct subcontractor of Dragados USA, Inc.
(“Dragados™) and has not been paid in full. Group III is owed not less than $322,892.82 on the
Project, and hereby submits its claim for payment against the Bond.

Group III understands that the Government may be holding subcontract balances and/or
retainage for Dragados’ work on this Project, and by this letter Group III requests that the

Government retain such monies for payment to Group IIL

Group III is owed the following amounts:

#5891477 _1.docx



SMmirir, ANDERSON, BLouNnTt Dorsern MITcHELL & JERNIGAN, L.L.P.

March 9, 2017
Page 2

e $35,339 for Pay Application No. 37, dated October 25, 2016;

e $13,589 for Pay Application No. 38, dated January 27, 2017,

e $95,060 which has been withheld from prior Pay Applications Nos. 23-31R.
Approximately $9,000 of that amount has been withheld without explanation, and
should be released immediately. The balance of this amount is being withheld to
cover QC costs that are not properly attributable to Group III, and should be released
immediately.

e $178,904.82 for additional work directed and approved by Dragados and delays
caused by Dragados and the Owner, including:

o

Delays arising from Dragados’ decision to stop work on the slab for the
administrative building pad as a result of faulty concrete testing performed by
one of Dragados’ consultants;

Additional costs resulting from project delays that delayed commencement of
Group III’s work beyond what Dragados had specifically represented in the

Subcontract;

Additional costs and delays incurred to remove failing soils that Dragados left
at the pad for the Open Vehicle Storage Building;

Additional costs and delays resulting from the modification of the soffit
framing at Base Entry to address design defects;

Additional costs resulting from the redesign of the Base Entry canopy;

Additional costs of complying with new base pass requirements imposed by
the Government in the midst of construction; and

Additional costs of added controls at CLEO directed by the Government and
its designer;

Of the above-listed amounts, at least $48,928 is undisputed by Dragados, and should be
paid out immediately. This includes:

#5891477_1.docx



Smrrir, ANDBERSON, BLOUNT, DORsSETT, MITCHELL & JERNIGAN, L.L.P.

March 9, 2017

Page 3

$35,339 for Pay Application No. 37. Dragados has not claimed that it is entitled to
any deductions from the amounts invoiced, nor does it contend that the Government
is withholding any sums related to Group III’s work. Upon information and belief,
Dragados has actually received funds from the Government for the work invoiced by
Group III in Pay Application No. 37. These payments reflect that the Government
has accepted Group III's work. Dragados wrote in a January 11 letter that “[o]wner
acceptance . . . will result in a partial payment to Group III.” Despite that express
representation, Dragados has refused to pay any portion of the amounts owed under
Pay Application No. 37 without justification. Upon information and belief,
Dragados’ failure to pay Group III the amounts owed constitutes a violation of the
Prompt Pay Act, 31 U.S.C. § 3905, and constitutes an ongoing breach of the
Subcontract.

$13,589 for Change Order No. 9 and the work performed through December 31,
2016, less retainage, as reflected in Pay Application No. 38.

Please be advised that if these matters cannot be resolved promptly by Dragados and/or
its sureties, Group III will have no choice but to explore all of its legal options for recovery of
the amounts outstanding, including, but not limited to, bringing an action against Dragados and

the Bond.

Nothing herein is intended to and does not constitute a waiver of Group III’s rights and
remedies under applicable law, the Bond or its agreement with Dragados, and Group III
specifically reserves all of its rights and defenses in connection therewith.

Group III believes that it is in everyone’s best interest that we work together, promptly
and diligently, to resolve this matter and ensure that Group III is paid what it is owed. I look
forward to hearing from each of you in the immediate future.

Enclosures

CcC:

ia e-mail)
(via e-mail and U.S. Mail)
ia e-mail)
ia e-mail)

#5891477_1.docx



P1383 and P1384 Base Entry Point and Road, Phase |l and IIl, Marine Corps Base, Camp Lejeune, North Carolina
ADDENDUM 9. CLIENT RESPONSE TO RFP-063 (PCO 00082)

As per article 8, Change Orders, the purpose of this addendum 9 dated as of January 23", 2017 is to document the Client’s
decision on the below item of work that represent a modification to the original Contractor-Subcontractor contract. The
Subcontractor has submitted all cost proposals which the Contractor has negotiated on their behalf with the Owner. All the
general clauses, specifications and exhibits of the original contract remain in effect for this amendment.

Below is a summary of the Client’s RFP-063:
1. The Contractor shall provide all materials, labor, equipment, and incidental related work to perform the following:

a. Raise two type D suspended light fixtures in the CLEO Open Vehicle Storage Room 207 from 9 ft AFF to the highest
possible instaliation directly below the ceiling joists.

b. Connect the LED light behind the front desk acrylic panel between Room 101 and Room 102 to the existing junction
box and switch on circuit B-6.

c. Provide 1-tier lockers in lieu of the specified 4-tier lockers in CLEO Rooms 105 and 107.

The total value of this adjustment is $11,292.00.

Upon completion of a fully executed addendum 9 and upon completion of the' Work the Subcontractor will receive the total
value of this adjustment coincident with payment of that month'’s pay application. The Subcontractor hereby accepts that all
the costs and compensations related to the above described item are resolved by this payment. There will be no additional
claims for the Work described above upon payment and execution of addendum 9.

The total value of this addendum is $11,292.00, and will be incorporat (Buildings) between Group lil

By:

(Signaturi
Printed Name:

Title: President Title: Senior Vice President

Initialed DUSA/ Subc.



APPLICATION AND CERTIFICATE FOR PAYMENT Replica of AIA Document G702

#N40085-12-C-7714,
BASE ENTRY PTN RD, PHASE 2 & 3

TO (Owmer): NAVAL FACILITIES ENG COMMAND PROJECT:
MID-ATLANTIC NC IPT
6506 HAMPTON RD.
NORFOLK, VA 23508-1212
FROM (Contractor): GROUP III MGT, INC

’ P O BOX 1393

KINSTON, NC 28503-1393

VIA (Architect): MACTEC/RK&K JV

CONTRACT FOR: N40085-12-C-7714

Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM $ 6,390,000.00
2. Net change by Change Orders $ 422,614.00
3. CONTRACT SUM TO DATE (Line 1+2) $ 6,812,614.00
4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) S 6,812,614.00

5. RETAINAGE:

Total Retainage $ 1,000.00
6. TOTAL EARNED LESS RETAINAGE (Line4-5) S 6,811,614.00
7. LESS PREVIOQUS CERTIFICATES FOR PAYMENT $ 6,667,626.00

(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE $ 143,968.00

9. BALANCE TO FINISH, INCLUDING RETAINAGE (Line 3-6) $ 1,000.00

CHANGE ORDER SUMMARY

ADDITIONS DEDUCTIONS
Total changes approved in previous 422,614.00 .00
months by Owner
Total approved this month .00 .00
TOTALS 422,614.00 .00
NET CHANGES by Change Order 422,614.00

JOB NO. K1310 PAGE 1 OF 8
P1383/P1384 APPLICATION NO: 38

Distribution to:
PERIOD TO: 12/31/16 __ OWNER

___ ARCHITECT
ARCHITECT'S __ CONTRACTOR
PROJECT NO: o
CONTRACT DATE: 5/14/13 -

The undersigned Contractor certifies that to the best of the
Contractor's knowledge, information and belief the Work covered by
this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the
Contractor for Work for which previous Certificates for Payment

Date: 1/27/17

State '
Subscribed and sworn to bef
me this 27 day of JANUARY,

hir County

i Carolina

Notary Public: ,

My Commission expires: Expires Apr. 19, 2020

ARCHITECT'S CERTIFICATE FOR

In accordance with the Contract Documents, based on on-site
observations and the data comprising the above application, the
Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has
progressed as indicated, the quality of the Work is in accordance
with the Contract Documents, and the Contractor is entitled to
payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED $
(Attach explanation if amount certified differs

from the amount applied for. Initial all figures

on this Application and on the Continuation Sheet that
are changed to conform to the amount certified.)

ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is
payable only to the Contractor named herein. Issuance, payment
and acceptance of payment are without prejudice to any rights
of the Owner or Contractor under this Contract.



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PHASE 2 & 3

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

GROUP III MGT, INC APPLICATION NUMBER: 38
Contractor's signed Certification is attached. P O BOX 1393 APPLICATION DATE: 1/27/17
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 10/26/16
Use Column I on Contracts where variable retainage for line items may apply. TO: 12/31/16
ARCHITECT'S PROJECT NO:
A B Q= D E F G H I
—————— WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED TO
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G+C) (C-G)
01 CLEO OTHER MOBILIZATION 17,500.00 17,500.00 17,500.00 100.00
02 CLEO OTHER P&P BONDS 51,610.00 51,610.00 51,610.00 100.00
03 CLEO OTHER INSURANCE 18,650.00 18,650.00 18,650.00 100.00
04 CLEO SUBCONTRACT TIMBER PILES 81,500.00 81,500.00 81,500.00 100.00
05 CLEO SUBCONTRACT FENCING 32,800.00 32,800.00 32,800.00 100.00
06 CLEO LABOR ADMIN/PAV/CLASS FOOT & PIERS 43,923.00 43,923.00 43,923.00 100.00
06 CLEO MATERIAL ADMIN/PAV/CLASS FOOT & PIERS 36,713.00 36,713.00 36,713.00 100.00
07 CLEO LABOR ADMIN/PAV/CLASS RET WALL 24,519.00 24,519.00 24,519.00 100.00
07 CLEO MATERIAL ADMIN/PAV/CLASS RET WALL 21,219.00 21,219.00 21,219.00 100.00 -
08 CLEO LABOR ADMIN/PAV/CLASS SLAB 25,650.00 25,650.00 25,650.00 100.00
(0] CLEO MATERIAL ADMIN/PAV/CLASS SLAB 25,650.00 25,650.00 25,650.00 100.00
09 CLEO LABOR VEHICLE BAY/STOR FOOT/PIERS 39,045.00 39,045.00 39,045.00 100.00
09 CLEO MATERIAL VEHICLE BAY/STOR FOOT/PIERS 35,245.00 35,245.00 35,245.00 100.00
10 CLEO LABOR VEHICLE BAY & STORAGE SLAB 17,480.00 17,480.00 17,480.00 100.00
10 CLEO MATERIAL VEHICLE BAY & STORAGE SLAB 17,100.00 17,100.00 17,100.00 100.00
11 CLEO LABOR VEHICLE BAY & STORAGE BOLLARDS 4,750.00 4,750.00 4,750.00 100.00
11 CLEO MATERIAL VEHICLE BAY & STORAGE BOLLARDS 4,465.00 4,465.00 4,465.00 100.00
12 CLEO LABOR SIDEWALKS 18,050.00 18,050.00 18,050.00 100.00
12 CLEO MATERIAL SIDEWALKS 18,050.00 18,050.00 18,050.00 100.00
13 CLEO LABOR REINFORCING STEEL 5,250.00 5,250.00 5,250.00 100.00
13 CLEO MATERIAL REINFORCING STEEL 26,250.00 26,250.00 26,250.00 100.00
14 CLEO LABOR MASONRY 17,350.00 17,350.00 17,350.00 100.00
14 CLEO MATERIAL MASONRY 17,350.00 17,350.00 17,350.00 100.00
1.5 CLEO LABOR STEEL 6,910.00 6,910.00 6,910.00 100.00
15 CLEO MATERIAL STEEL 24,615.00 24,615.00 24,615.00 100.00
16 CLEO LABOR HANDRAILS & CABLING 21,260.00 21,260.00 21,260.00 100.00
16 CLEO MATERIAL HANDRAILS & CABLING 73,932.:00 73,932.00 73,932.00 100.00
SUBTOTAL 726,836.00 726,836.00 .00 00 726,836.00 100.00 00 .00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD, PHASE 2 & 3 PAGE 3 OF 8
ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 38
Contractor's signed Certification is attached. P O BOX 1393 APPLICATION DATE: 1/27/17

In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 10/26/16

Use Column I on Contracts where variable retainage for line items may apply. TO: 12/31/16

ARCHITECT'S PROJECT NO:

A B c D E F G H I
—————— WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED TO
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G+C) (C-G)
17 CLEO MATERIAL GLUE LAMINATED 280,600.00 280,600.00 280,600.00 100.00
18 CLEO MATERIAL PILE CAP BRACING/CONNECT, HDG 39,284.00 39,284.00 39,284.00 100.00
19 CLEO MATERIAL ROOF DECK 36,722.00 36,722.00 36,722.00 100.00
20 CLEO LABOR ROUGH CARPENTRY 329,400.00 329,400.00 329,400.00 100.00
20 CLEO MATERIAL ROUGH CARPEN STICKS & SHEATHIN 107,360.00 107,360.00 107,360.00 100.00
21 CLEO LABOR CEMENT SIDING/SOFFIT 9,760.00 9,760.00 9,760.00 100.00
21 CLEO MATERIAL CEMENT SIDING/SOFFIT 24,400.00 24,400.00 24,400.00 100.00
22 CLEO SUBCONTRACT MILLWORK 14,910.00 14,910.00 14,910.00 100.00
23 CLEO LABOR METAL ROOFING/SIDING 55,900.00 55,900.00 55,900.00 100.00
23 CLEO MATERIAL METAL ROOFING/SIDING 195,500.00 195,500.00 195,500.00 100.00
24 CLEO LABOR DOORS/FRAMES /HARDWARE 9,567.00 9,567.00 9,567.00 100.00
24 CLEO MATERIAL DOORS/FRAMES /HARDWARE 28,143.00 28,143.00 28,143.00 100.00
25 CLEO SUBCONTRACT ALUMINUM & GLAZING 128,000.00 128,000.00 128,000.00 100.00
26 CLEO LABOR M STUD/BATT INSU/DRYWALL/ACT 48,367.00 48,367.00 48,367.00 100.00
26 CLEO MATERIAL M STUD/BATT INSU/DRYWALL/ACT 157,423.00 157,423.00 157,423.00 100.00
27 CLEO LABOR CERAMIC TILE/RESILIENT/CARPET 10,400.00 10,400.00 10,400.00 100.00
27 CLEO MATERIAL CERAMIC TILE/RESILIENT/CARPET 10,400.00 10,400.00 10,400.00 100.00
28 CLEO SUBCONTRACT PAINTING 100,300.00 100,300.00 100,300.00 100.00
29 CLEO SUBCONTRACT TOILET ACCESSORIES/LOCKERS 4,900.00 4,900.00 4,900.00 100.00
30 CLEO SUBCONTRACT SIGNAGE/MISC SPECIALTIES 12,900.00 12,900.00 12,900.00 100.00
31 CLEO LABOR PLUMBING 45,500.00 45,500.00 45,500.00 100.00
31 CLEO MATERIAL PLUMBING 93,600.00 93,600.00 93,600.00 100.00
32 CLEO LABOR HVAC 74,100.00 73,000.00 1,100.00 74,100.00 100.00
32 CLEO MATERIAL HVAC 145,600.00 145,600.00 145,600.00 100.00
33 CLEO LABOR GEOTHERMAL WELLS 39,000.00 39,000.00 39,000.00 100.00
33 CLEO MATERIAL GEOTHERMAL WELLS 70,200.00 70,200.00 70,200.00 100.00
34 CLEO LABOR INTERIOR LIGHTING 19,987.00 19,987.00 19,987.00 100.00

SUBTOTAL 2,819,059.00 2,817,959.00 1,100.00 .00 2,819,059.00 100.00 .00 .00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD

, PHASE 2 & 3 PAGE 4 OF 8
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 38
Contractor's signed Certification is attached. P O BOX 1393 APPLICATION DATE: 1/27/17
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 10/26/16

Use Column I on Contracts where variable retainage for line items may apply. TO: 12/31/16

ARCHITECT'S PROJECT NO:

A B o] D E F G H I
—————— WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED TO
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G=C) (C-G)
34 CLEO MATERIAL INTERIOR LIGHTING 76,813.00 76,813.00 76,813.00 100.00
35 CLEO LABOR EXTERIOR LIGHTING 9,277.00 9,277.00 9,277.00 100.00
35 CLEO MATERIAL EXTERIOR LIGHTING 25,354.00 25,354.00 25,354.00 100.00
36 CLEO LABOR FIRE ALARM 27,240.00 27,240.00 27,240.00 100.00
36 CLEO MATERIAL FIRE ALARM 59,500.00 59,500.00 59,500.00 100.00
37 CLEO LABOR 3PHASE PAD MOUNTED TRANSFORMER 4,638.00 4,638.00 4,638.00 100.00
37 CLEO MATERIAL 3PHASE PAD MOUNTED TRANSFORMER 24,208.00 24,208.00 24,208.00 100.00
38 CLEO LABOR INTERIOR DISTRIBUTION SYSTEM 41,746.00 41,746.00 41,746.00 100.00
38 CLEO MATERIAL INTERIOR DISTRIBUTION SYSTEM 64,044.00 64,044.00 64,044.00 100.00
39 CLEO LABOR UNDERGROUND ELEC DISTRIBUTION 4,638.00 4,638.00 4,638.00 100.00
39 CLEO MATERIAL UNDERGROUND ELEC DISTRIBUTION 8,423.00 8,423.00 8,423.00 100.00
40 CLEO LABOR BLDG TELECOMMUN CABLE SYSTEM 4,638.00 4,638.00 4,638.00 100.00
40 CLEO MATERIAL BLDG TELECOMMUN CABLE SYSTEM 51,978.00 51,978.00 51,978.00 100.00
41 CLEO LABOR TELECOMMUN OUTSIDE PLANT 4,638.00 4,638.00 4,638.00 100.00
41 CLEO MATERIAL TELECOMMUN OUTSIDE PLANT 47,387.00 47,387.00 47,387.00 100.00
42 CLEO LABOR OVERHD TRANSMISSION & DISTRIBU 4,638.00 4,638.00 4,638.00 100.00
42 CLEO MATERIAL OVERHD TRANSMISSION & DISTRIBU 16,645.00 16,645.00 16,645.00 100.00
43 BE OTHER MOBLIZATION 17,500.00 17,500.00 17,500.00 100.00
44 BE OTHER P&P BONDS 29,586.00 29,586.00 29,586.00 100.00
45 BE OTHER INSURANCE 12,650.00 12,650.00 12,650.00 100.00
46 BE LABOR VISITOR CENTER FOOTING & PIERS 39,423.00 39,423.00 39,423.00 100.00
46 BE MATERIAL VISITOR CENTER FOOTING & PIERS 36,213.00 36,213.00 36,213.00 100.00
47 BE LABOR VISITOR CENTER SLAB 25,150.00 25,150.00 25,150.00 100.00
47 BE MATERIAL VISITOR CENTER SLAB 25,150.00 25,150.00 25,150.00 100.00
48 BE LABOR GATEHOUSE FOOTING 38,545.00 38,545.00 38,545.00 100.00
48 BE MATERIAL GATEHOUSE FOOTING 34,745.00 34,745.00 34,745.00 100.00
49 BE LABOR GATEHOUSE SLAB 16,980.00 16,980.00 16,980.00 100.00

SUBTOTAL . 3,570,806.00 3,569,706.00 1,100.00 .00 3,570,806.00 100.00 .00 .00



CONTINUATION SHEET

REPLICA OF AIA DOCUMENT G703

K1310

#N40085-12-C-7714,

P1383/P1384 BASE ENTRY

PHASE 2 & 3

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached.

In tabulations below,

amounts are stated to the nearest cent.

Use Column I on Contracts where variable retainage for line items may apply.

49
50
51
51
52
52
53
53
54
54
55
55
56
57
o7
58
59
59
60
60
61
62
63
64
65
66
67

ITEM
NO.

BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE

MATERIAL
MATERIAL
LABOR
MATERIAL
LABOR
MATERIAL
LABOR
MATERIAL
LABOR
MATERIAL
LABOR
MATERIAL
SUBCONTRACT
LABOR
MATERIAL
SUBCONTRACT
LABOR
MATERIAL
LABOR
MATERIAL
SUBCONTRACT
SUBCONTRACT
SUBCONTRACT
SUBCONTRACT
SUBCONTRACT
SUBCONTRACT
LABOR

DESCRIPTION OF WORK

GATEHOUSE SLAB

REINFORCING

MASONRY

MASONRY

STEEL ERECTION

STEEL

ROUGH CARPENTRY

ROUGH CARPENTRY

MILLWORK

MILLWORK

METAL ROOFING

METAL ROOFING

CUPOLA

DOORS /FRAMES /HARDWARE

DOORS /FRAMES /HARDWARE
ALUMINUM & GLAZING

M STUD/BATT INSU/DRYWALL/ACT
M STUD/BATT INSU/DRYWALL/ACT
METAL TRUSSES

METAL TRUSSES

CERAMIC TILE

TERRAZZO

PAINTING

TOILET ACCESSORIES/LOCKERS
SIGNAGE/MISC. SPECIALTIES
GUARD BOOTHS/WAITING SHELTER
PLUMBING

SCHEDULED FROM PREVIOUS

VALUE

16,600.
3,694.
86,950.
86,950.
87,166.
199,034.
9,900.
9,900.
20,350.
20,350.
65,268.
224,732.
20,800.
6,910.
15,890.
123,000.
26,575.
97,265.
34,229,
94,332.
10,900.
61,600.
17,800.
15,900.
8,900.
224,500.
20,197.

00
00
00
00
00
00

D

(D+E)

16,600.
3,694.
86,950.
86,950.
87,166.
199,034.
9,900.
9,900.
20,350.
20,350.
65,268.
224,732.
20,800.
6,910.
15,890.
123,000.
26,575.
97,265.
34,229,
94,332.
10,900.
61,600.
17,800.
15,900.
8,900.
224,500.
18,000.

APPLICATION THIS PERIOD

GROUP III MGT,

KINSTON, NC

INC

P O BOX 1393

28503-1393

APPLICATION NUMBER: 38
1/27/17
PERIOD FROM: 10/26/16
12/31/16

APPLICATION DATE:

TO:

ARCHITECT'S PROJECT NO:

E F G
MATERIALS TOTAL
PRESENTLY
STORED
(NOT IN

D OR E)

TO DATE
(D+E+F)

16,600.
3,694.
86,950.
86,950.
87,166.
199,034.
9,900.
9,900.
20,350.
20,350.
65,268.
224,732.
20,800.
6,910.
15,890.
123,000.
26,575.
97,265.
34,229.
94,332.
10,900.
61,600.
17,800.
15,900.
8,900.
224,500.
20,197,

COMPLETED

AND STORED

BALANCE
TO

% FINISH

(C-G)

RETAINAGE

SUBTOTAL

5,180,498.

00 5,177,201.

3,297.00 .00 5,180,498.



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD,

PHASE 2 & 3 PAGE 6 OF 8
ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 38
Contractor's signed Certification is attached. P O BOX 1393 APPLICATION DATE: 1/27/17
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 10/26/16

Use Column I on Contracts where variable retainage for line items may apply. TO: 12/31/16

ARCHITECT'S PROJECT NO:

A B C D E F G H I
—————— WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOQUS STORED AND STORED TO
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G+C) (C-G)
67 BE MATERIAL PLUMBING 60,830.00 60,830.00 60,830.00 100.00
68 BE LABOR HVAC 46,878.00 46,878.00 46,878.00 100.00
68 BE MATERIAL HVAC 115,340.00 115,340.00 115,340.00 100.00
69 BE LABOR GEOTHERMAL WELLS 15,945.00 15,945.00 15,945.00 100.00
69 BE MATERIAL GEOTHERMAL WELLS 27,510.00 27,510.00 27,510.00 100.00
70 BE LABOR INTERIOR LIGHTING 24,893.00 24,893.00 24,893.00 100.00
70 BE MATERIAL INTERIOR LIGHTING 77,612.00 77,612.00 77,612.00 100.00
71 BE LABOR FIRE ALARM 6,223.00 6,223.00 6,223.00 100.00
71 BE MATERIAL FIRE ALARM 44,162.00 44,162.00 44,162.00 100.00
72 BE LABOR SECURITY 6,223.00 6,223.00 6,223.00 100.00
72 BE MATERIAL SECURITY 23,702.00 23,702.00 23,702.00 100.00
73 BE LABOR INTERIOR DISTRIBUTION SYSTEM 33,077.00 33,077.00 33,077.00 100.00
73 BE MATERIAL INTERIOR DISTRIBUTION SYSTEM 89,878.00 89,878.00 89,878.00 100.00
74 BE LABOR UNDERGROUND DISTRIBUTION SYS 6,615.00 6,615.00 6,615.00 100.00
74 BE MATERIAL UNDERGROUND DISTRIBUTION SYS 28,069.00 28,069.00 28,069.00 100.00
75 BE LABOR BLDG TELECOMMUN CABLE SYSTEM 6,615.00 6,615.00 6,615.00 100.00
75 BE MATERIAL BLDG. TELECOMMUN CABLE SYSTEM 144,427.00 144,427.00 144,427.00 100.00
76 BE LABOR TELECOMMUN OUTSIDE PLANT 6,615.00 6,615.00 6,615.00 100.00
76 BE MATERIAL TELECOMMUN OUTSIDE PLANT 42,003.00 42,003.00 42,003.00 100.00
77 BE LABOR GENERATOR 13,231.00 13,231.00 13,231.00 100.00
77 BE MATERIAL GENERATOR 78,942.00 78,942.00 78,942.00 100.00
78 BE LABOR UPS 6,615.00 6,615.00 6,615.00 100.00
78 BE MATERIAL UPs 74,846.00 74,846.00 74,846.00 100.00
79 BE LABOR ATS 6,615.00 6,615.00 6,615.00 100.00
79 BE MATERIAL ATS 51,165.00 51,165.00 51,165.00 100.00
80 BE LABOR LIGHTING PROTECTION 6,615.00 6,615.00 6,615.00 100.00
80 BE MATERIAL LIGHTING PROTECTION 49,908.00 49,908.00 49,908.00 100.00

SUBTOTAL 6,275,052.00 6,271,755.00 3,297.00 .00 6,275,052.00 100.00 .00 .00



CONTINUATION SHEET

REPLICA OF AIA DOCUMENT G703 K1310

#N40085-12-C-7714,

P1383/P1384 BASE

ENTRY PTN RD, PHASE 2 & 3

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached.

In tabulations below,

amounts are stated to the nearest cent.

Use Column I on Contracts where variable retainage for line items may apply.

A
ITEM
NO.
81 BE LABOR
8l BE MATERIAL

B (o]
) SCHEDULED
DESCRIPTION OF WORK VALUE
SOLAR POWER 6,615.00
SOLAR POWER 108,333.00

D

FROM PREVIOUS

GROUP III MGT,
P O BOX 1393
KINSTON, NC

APPLICATION THIS PERIOD

(D+E)

6,615.00
108,333.00

INC

28503-1393

F

MATERIALS

PRESENTLY
STORED
(NOT IN
D OR E)

APPLICATION NUMBER:
APPLICATION DATE:

38
1/27/17

PERIOD FROM: 10/26/16
TO: 12/31/16

ARCHITECT'S PROJECT NO:

G H
TOTAL
COMPLETED BALANCE
AND STORED TO
TO DATE % FINISH
(D+E+F) (G+C) (C-G)

6,615.00 100.00
108,333.00 100.00

RETAINAGE

SUBTOTAL BEFORE CHANGE ORDERS 6,390,000.00

6,386,703.00

3,297.00

6,390,000.00 100.00 .00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD, PHASE 2 & 3 PAGE 8 OF 8

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 38
Contractor's signed Certification is attached. P O BOX 1393 APPLICATION DATE: 1/27/17
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 10/26/16

Use Column I on Contracts where variable retainage for line items may apply. TO: 12/31/16

ARCHITECT'S PROJECT NO:

A B o] D E F G H I
—————— WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED TO
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G+C) (C-G)
Co- CHANGE ORDR BLAST GLASS 43,691.00 43,691.00 43,691.00 100.00
Co-- CHANGE ORDR GUTTER REDESIGN 1,221.00 1,221.00 1,221.00 100.00
CO-01 A CHANGE ORDR CLEO ADDN WALKWAY 83,000.00 83,000.00 83,000.00 100.00
CO-01 B CHANGE ORDR CLEO ADDED FIRE DAMPERS 4,160.00 4,160.00 4,160.00 100.00
CO-01 C CHANGE ORDR BE GATEHOUSE TINT 3,781.00 3,781.00 3,781.00 100.00
C0-01 D CHANGE ORDR BE CANOPY GROUNDING RODS 3,403.00 3,403.00 3,403.00 100.00
CO0-02 A CHANGE ORDR BE STEEL ERECTOR CHANGE 45,645.00 45,645.00 45,645.00 100.00
CO-02 B CHANGE ORDR BE (6) ELEC CABINETS 22,400.00 22,400.00 22,400.00 100.00
CO-03 CHANGE ORDR CLEO OUTLETS, FLOORBOXES, VCW 13,995.00 13,995.00 13,995.00 100.00
CO-04 CHANGE ORDR VENEER, ELEC PANEL, GUARD BOOT  23,016.00 23,016.00 23,016.00 100.00
CO-05 A CHANGE ORDR 12 ADDN STREET LIGHTS @ WILSON 17,373.00 17,373.00 17,373.00 100.00
CO-05 B CHANGE ORDR SHOWER TILE TO THE CEILING 1,858.00 1,858.00 1,858.00 100.00
CO0-05 C CHANGE ORDR VC CANOPY CONDUIT & CCTV 56,142.00 56,142.00 56,142.00 100.00
CO-06 A CHANGE ORDR TRIM WORK @ VISITOR'S CENTER 25,669.00 25,669.00 25,669.00 100.00
CO-06 B CHANGE ORDR ADD ALUM RAIL @ CLEO CLASSRM 1,647.00 1,647.00 1,647.00 100.00
COo-07 CHANGE ORDR ELEC, VFD, BULLET PROOF GLASS 49,988.00 49,988.00 49,988.00 100.00
Co0-08 CHANGE ORDR NYLOPLAST BASIN, SIDEWALK, SOD  14,333.00 14,333.00 14,333.00 100.00
C0-09 CHANGE ORDR LIGHT FIXTURES, 1-TIER LOCKERS 11,292.00 11,292.00 11,292.00 100.00
TOTAL CHANGE ORDERS 422,614.00 411,322.00 11,292.00 00 422,614.00 100.00 00 00

TOTALS 6,812,614.00 6,798,025.00 14,589.00 .00 6,812,614.00 100.00 .00 .00



NORTH CAROLINA Sales or Use Tax Certification

| hereby certify that during the period _10/26/16 to_ 12/31/16 (dates),
Group Il Mgt., Inc. (subcontractor) paid North Carolina State and local sales and use taxes aggregating $ 0 (State) and § G
(local), with respect to building materials, supplies, fixtures, and equipment that have become a part of or annexed to a building or siructure erected, altered, or repaired by
DRAGADOS-USA, INC. for the United states of America, and that the vendors from whom the property was purchased, the dates and numbers of the invoices covering the
purchases, the total amount of the invoices of each vendor, the North Carolina State and local sales and use faxes paid on the property (shown separately), and the cost of property
wi = i North Carolina State and local sales or use taxes paid on this property as set forth herein.

Confractor: DRAGADOS-USA, INC.

Suhcontractor Confract: #NA40085-12C-7714, P1383 and P1384
12717 Base Eniry Point Road, Phase |1 and [ii
: Marine Corps Base, Camp lejeune, NC
t’)F’reside:n'( e L PLe

(Title)

-
Lenair County !

North Carolina
ommlission Expires Apr. 19, 2020

!
My commission expires; A f/ _/i/_g_’i)@

Invoice # Date Vendor Purchases Total Tax NC State Tax County Tax County

County LenOIf’

State NC

Subseribed to and swom o before me this A Z day of __ }zﬂc% 2011. Notary p




APPLICATION AND CERTIFICATE POR PAYMENT

Replica of AIA Document G702

JOB NO. K1310  PAGE 1 OF 8

TO (Owner):

FROM (Contractor): GROUP IfI MGT, INC

NAVAL FACILITIES BNG COMMAND
MID-ATLANTIC NC IPT

6506 HAMPTON RD.

NORFOLK, VA 23508-1212

PROJECT:

P 0 BOX 1393
KINSTON, NC 28503-1393

CONTRACT FOR: N40085-12-C-7714

Bpplication is made for Payment
Continuation Sheet, AIA Document G703, is attached.

as shoyn below

#N40085-12-C-1714, P1383/P1384
BASE ENTRY PTN RD, PHASE 2 & 3

VIA (Architect): MACTEC/RK&K JV

in connection with the Contract.

1. ORIGINAL CONTRACT SUM $ 6,390,000.00
2. Net change by Change Orders § 411,322.00
3. CONTRACT SUM TO DATE (Line 142) § 6,801,322.00
4, TOTAL COMPLETED AND STORED TO DATE (Column G on G703) § 6,798,025.00
5. RETAINAGE:
¥ of Completed Work $ .00
(Columns D+E on 6703)
 of Stored Material § .00
(Column F on G703)
Total Retainage $ .00
(Line 5a+db or Column I on G703)
6. TOTAL EARNED LBESS RETAINAGE (Line4-5) § 6,796,025.00
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT § 6,762,686.00
(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUR § 35,339.00
9. BALANCE TO FINISH, INCLUDING RETAINAGE (Line 3-6) $ 3,287.00
CANGE ORDER SUMMARY o
) . ADDITIONS DEDUCTIONS
Total changes approved in previous 411,322.00 .00
months by Owner
Total approved this month 00 .00
TOTALS 411,322.00 .00
NET CHANGES by Change Order 411,322.00

APPLICATION NO: 37 s e i nn
Distribution to:
OWNER

PERIOD TO: 10/25/16 —-

— ARCHITECT
ARCHITECT'S __ CONTRACTOR
PROJECT NO: -
CONTRACT DATE:  5/14/13 -

The undersigned Contractor certifies that to the best of the
Contractor's knovledge, information and belief the Work covered,bK
this Application for Payment has been comgleted 1n accordance wit
the Contract Documents, that all amounts have been paid by the
Contractor for Work for which previous Certificates for Payment
were issued and payments received from the Owner, and that’ current
paymen

CONTR
By:

State of: NC
Subscribed and sworn to before
me this 25 day of OCTOBER, 2016

Notary Public: Lenolr County
My Commission . North Carolina
................................... . . My.Caommission Expires Ape..19, 2020.. |

ARCHITECT'S CERTIPICATE FOR PAYMENT

Date: 10/25/16
County of: LENOIR

|

— -

In accordance with the Contract Documents, based on on-site
observations and the data comprising the above aEpllcatlon, the
Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has
p;ogressed as indicated, the quality of the Work is in accordance
with the Contract Documents, and the Contractor is entitled to
payment of the AMOUNT CERTIFIRD.

AMOUNT CERTIFIED o
Attach explanation if amount certified differs
rom the amount applied for. Initial all flgures

on this Application and on the Continuation Sheet that

are changed to conform to the amount certified.)

ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CBRTIFIED is
pagable only to the ContraCtor named herein, Issuance, payment
an

acceptance of payment are without re%udice to any rights
of the Owner or Contractor under this Confract.




AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37
Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16
Use Column I on Contracts where variable retainage for line items may apply. T0: 10/25/16
ARCHITECT'S PROJECT NO:
A B £ D E F G i I
------ WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED T0
NO, DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (@+C) (C-G)
01 CLEO OQTHER MOBILIZATION 17,500.00 17,500.00 17,500,00 100,00
02 CLEO OQTHER P&P BONDS 51,610.00 51,610.00 51,610.,00 100.00
03 CLEO OQTHER INSURANCE 18,650.00 18,650.00 18,650.00 100.00
04 CLEO SUBCONTRACT TIMBER PILES 81,500.00 81,500.00 81,500.00 100.00
05 CLEO SUBCONTRACT FENCING 32,800.00 32,800.00 32,800.00 100.00
06 CLEO LABOR ADMIN/PAV/CLASS FOOT & PIERS 43,923.00 43,923.00 43,923.00 100.00
06 CLEQ MATERIAL ADMIN/PAV/CLASS FOOT & PIERS 36,713.00 36,713.00 36,713.00 100,00
07 CLEO LABOR ADMIN/PAV/CLASS RET WALL 24,519.,00 24,519.00 24,519,00 100,00
07 CLEO MATERIAL  ADMIN/PAV/CLASS RET WALL 21,219.00 21,219.00 21,219.00 100.00
08 CLEO LABOR ADMIN/PAV/CLASS SLAB 25,650.00 25,650.00 25,650.,00 100.00
08 CLEO MATERIAL  ADMIN/PAV/CLASS SLAB 25,650.00 25,650.00 25,650.00 100,00
09 CLEO LABOR VEHICLE BAY/STOR FOOT/PIERS 39,045.00 39,045.00 39,045,00 100.00
09 CLEO MATERIAL VEHICLE BAY/STOR FOOT/PIERS 35,245,00 35,245.00 35,245,00 100.00
10 CLEO LABOR VEHICLE BAY & STORAGE SLAB 17,480.00 17,480.00 17,480.00 100.00
10 CLEO MATERIAL  VEHICLE BAY & STORAGE SLAB 17,100,00 17,100.00 17,100.00 100.00
11 CLEO LABOR VEHICLE BAY & STORAGE BOLLARDS 4,750.00 4,750.00 4,750,00 100.00
11 CLEO MATERIAL  VEHICLE BAY & STORAGE BOLLARDS 4,465.00 4,465.00 4,465.00 100.00
12 CLEO LABOR SIDEWALKS 18,050.00 18,050.00 18,050.,00 100.00
12 CLEO MATERIAL  SIDEWALKS 18,050.00 18,050.00 18,050.00 100.00
13 CLEO LABOR REINFORCING STEEL 5,250.00 5,250.00 5,250.00 100.00
13 CLEO MATERIAL  REINFORCING STEEL 26,250,00 26,250.,00 26,250.00 100,00
14 CLEO LABOR MASONRY 17,350.00 17,350.00 17,350.,00 100.00
14 CLEO MATERIAL MASONRY 17,350.00 17,350.00 17,350.00 100.00
15 CLEO LABOR STEEL 6,910.00 6,910.00 6,910.00 100.00
15 CLEO MATERIAL STEEL 24,615,00 24,615.00 24,615,00 100.00
16 CLEO LABOR HANDRAILS & CABLING 21,260.00 21,260,00 21,260.00 100,00
16 CLEO MATERIAL HANDRAILS & CABLING 73,932.00 73,932.00 73,932.00 100.00

SUBTOTAL 726,836.00  726,836.00 .00 .00 726,836.00 100.00 00 .00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD, PHASE 2 & 3 PAGE 3 OF 8

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37
Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16

Use Column I on Contracts where variable retainage for line items may apply. T0: 10/25/16

ARCHITECT'S PROJECT NO:

A B ¢ D B F G i I
------ WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED T0
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E4F) (G=C) (C-6)
17 CLEO MATERIAL GLUE LAMINATED 280,600.00 280,600.00 280,600.00 100.00
18 CLEO MATERIAL PILE CAP BRACING/CONNECT, HDG 39,2684.00 39,284.,00 39,284.,00 100.00
19 CLEQ MATERIAL ROOF DECK 36,722.00 36,722.00 36,722.00 100.00
20 CLEO LABOR ROUGH CARPENTRY 329,400.00 329,400.00 329,400,00 100,00
20 CLEQ MATERIAL ROUGH CARPEN STICKS & SHEATHIN 107,360.00 107,360.00 107,360.00 100.00
21 CLEO LABOR CEMENT SIDING/SOFFIT 9,760.00 9,760.00 9,760.,00 100.00
21 CLEO MATERIAL CEMENT SIDING/SOFFIT 24,400.00 24,400.00 24,400.00 100,00
22 CLEO SUBCONTRACT MILLWORK 14,910.00 14,910.00 14,910.00 100.00
23 CLEO LABOR MBTAL ROOFING/SIDING 55,900.00 55,900.00 55,900,00 100.00
23 CLEO MATERIAL METAL ROOFING/SIDING 195,500.00  195,500.00 195,500.00 100.00
24 CLEO LABOR DOORS/FRAMES/HARDHARE 9,567.00 9,567.00 9,567.00 100,00
24 CLEO MATERIAL DOORS/FRAMES/HARDWARE 28,143,00 28,143,00 28,143,00 100.00
25 CLEO SUBCONTRACT ALUMINUM & GLAZING 128,000.00 128,000.00 128,000.00 100.00
26 CLEO LABOR M STUD/BATT INSU/DRYWALL/ACT 48,367.00 48,367.00 48,367.00 100.00
26 CLEO MATERIAL M STUD/BATT INSU/DRYWALL/ACT 157,423.00 157,423.00 157,423.00 100.00
21 CLEO LABOR CERAMIC TILE/RESILIENT/CARPET 10,400.00 10,400.,00 10,400,00 100.00
21 CLEO MATERIAL CERAMIC TILE/RESILIENT/CARPET 10,400.00 10,400.00 10,400.00 100.00
28 CLEO SUBCONTRACT PAINTING 100,300.00 100,300.00 100,300.00 100.00
29 CLEO SUBCONTRACT TOILET ACCESSORIES/LOCKERS 4,900.00 4,900,00 4,900.00 100,00
30 CLEO SUBCONTRACT SIGNAGE/MISC SPECIALTIES 12,900.00 12,900.00 12,900.00 100.00
31 CLEO LABOR PLUMBING 45,500.00 45,500.00 45,500,00 100.00
31 CLEO MATERIAL PLUMBING 93,600.00 93,600.00 93,600.00 100,00
32 CLEO LABOR HVAC 74,100.00 73,000.00 73,000.00 99.00 1,100.00
32 CLEO MATERIAL HVAC 145,600.00 145,600.00 145,600.00 100.00
33 CLEO LABOR GEOTHERMAL WELLS 39,000.00 39,000.00 39,000.00 200.00
33 CLEO MATERIAL GEOTHERMAL WELLS 70,200.00 70,200.00 70,200.00 100.00
34 CLEO LABOR INTERIOR LIGHTING 19,987.00 19,987.00 19,987.00 100.00
SUBTOTAL 2,819,059.00 2,817,959.00 .00 .00 2,817,959.00 99.96 1,100.00 00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 §N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD, PHASE 2 & 3 PAGE 4 OF §

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37
Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16
In tabulations below, amounts are stated to the nearest cent, KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16
Use Column I on Contracts where variable retainage for line items may apply. T0: 10/25/16
ARCHITECT'S PROJECT NO:
A B C D B R G H I
------ WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIQUS STORED AND STORED T0
NO. DESCRIPTION OF WORK VALUE  APPLICATION THIS PERIOD (NOT IN T0 DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G+C) (C-6)
3 CLEO MATERIAL  INTERIOR LIGHTING 76,813.00 76,813.00 76,813.00 100,00
35 CLEO LABOR EXTERIOR LIGHTING 9,277.00 9,277.00 9,277.00 100.00
35 CLEO MATERIAL  EXTERIOR LIGHTING 25,354.00 25,354.00 25,354.00 100,00
36 CLEO LABOR FIRE ALARM 27,240.00 27,240.00 27,240.00 100,00
36 CLEO MATERIAL  FIRE ALARM 59,500.00 59,500.00 59,500.00 100.00
37 CLEO LABOR JPHASE PAD MOUNTED TRANSPORMER  4,638.00 4,638.00 4,638.00 100.00
37 CLEO MATERIAL  3PHASE PAD MOUNTED TRANSFORMER  24,208.00  24,208.00 24,208.00 100.00
38 CLEO LABOR INTERIOR DISTRIBUTION SYSTEM 41,746.00  41,746.00 41,746.00 100.00
38 CLEO MATERIAL  INTERIOR DISTRIBUTION SYSTEM 64,044.00 64,044.00 64,044.00 100,00
39 CLEO LABOR UNDERGROUND ELEC DISTRIBUTION 4,638.00 4,638.00 4,638.00 100,00
39 CLEO MATERIAL  UNDERGROUND ELEC DISTRIBUTION 8,423.00 8,423.00 §,423.00 100.00
40 CLEO LABOR BLDG TELECOMMUN CABLE SYSTEM 4,638.00 4,638.00 4,638.00 100.00
40 CLEO MATERIAL  BLDG TELECOMMUN CABLE SYSTEM 51,978.00  51,978.00 51,978.00 100,00
41 CLEO LABOR TELECOMMUN OUTSIDE PLANT 4,638.00 4,638.00 4,638.00 100.00
41 CLEO MATERIAL  TELECOMMUN OUTSIDE PLANT 47,387.00  47,387.00 47,387.00 100.00
42 CLEO LABOR OVERHD TRANSMISSION & DISTRIBU  4,638.00 4,638.00 4,638.00 100,00
42 CLEO MATERIAL  OVERHD TRANSMISSION & DISTRIBU  16,645.00  16,645.00 16,645.00 100.00
43 BE  OTHER MOBLIZATION 17,500.00 17,500.00 17,500.00 100.00
44 BE  OTHER P&P BONDS 29,586.00  29,586.00 29,586.00 100.00
45  BE  OTHER INSURANCE 12,650.00  12,650.00 12,650,00 100.00
46  BE  LABOR VISITOR CENTER FOOTING & PIERS  39,423.00  39,423.00 39,423.00 100.00
46 BE  MATERIAL  VISITOR CENTER FOOTING & PIERS  36,213.00 36,213.00 36,213.00 100,00
47 BE  LABOR VISITOR CENTER SLAB 25,150.00 25,150.00 25,150.00 100,00
47 BE  MATERIAL  VISITOR CENTER SLAB 25,150.00 25,150.00 25,150.00 100.00
4§  BE  LABOR GATEHOUSE FOOTING 38,545.00 38,545.00 38,545.00 100,00
48 BE  MATERIAL  GATEHOUSE FOOTING 34,745.00  34,745.00 34,745,00 100.00
49 BE  LABOR GATEHOUSE SLAB 16,980.00  16,980.00 16,980.00 100.00

SUBTOTAL 3,570,806.00 3,569,706.00 .00 00 3,569,706.00 99.97 1,100.00 .00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 §N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD, PHASE 2 &3 PAGE 5 OF 8

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37

Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16

In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16

Use Column I on Contracts where variable retainage for line items may apply. T0: 10/25/16
ARCHITECT'S PROJECT NO:

A B ¢ D E F G H I
------ WORK COMPLETED------ MATERIALS TOTAL
: PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED 70
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G+0) (C-G)
49 BE MATERIAL GATEHOUSE SLAB 16,600.00 16,600.00 16,600.00 100.00
50 BE MATERIAL REINFORCING 3,694.00 3,694.00 3,694.00 100.00
51 BE LABOR MASONRY 86,950.00 86,950.00 86,950.00 100.00
51 BE MATERIAL MASONRY 86,950.00 86,950.00 86,950.00 100.00
52 BE LABOR STEEL ERECTION 87,166.00 87,166.00 87,166.00 100.00
52 BE MATERIAL STEEL 199,034.00 199,034.00 199,034.00 100,00
53 BE LABOR ROUGH CARPENTRY 9,900.00 9,900.,00 9,900.00 100,00
53 BE MATERIAL ROUGH CARPENTRY 9,900.00 9,900.00 9,900.00 100.00
54 BE LABOR MILLWORK 20,350.00 20,350,00 20,350,00 100.00
54 BE MATERIAL MILLRORK 20,350.00 20,350,00 20,350,00 100.00
55 BE LABOR METAL ROOFING 65,268.00 65,268.00 65,268.00 100.00
55 BE MATERIAL METAL ROOFING 224,732.00  224,732.00 224,732.00 100.00
56 BE SUBCONTRACT CUPOLA 20,800.00 20,800,00 20,800.00 100.00
51 BE LABOR DOORS/FRAMES /HARDWARE 6,910.00 6,910.00 6,910.00 100.00
51 BE MATERIAL DOORS/FRAMES /HARDWARE 15,890.00 15,890.00 15,890.00 100.00
58 BE SUBCONTRACT ALUMINUM & GLAZING 123,000,00 123,000.00 123,000.00 100.00
59 BE LABOR M STUD/BATT INSU/DRYWALL/ACT 26,575.00 26,575.00 26,575.00 100.00
59 BE MATERIAL M STUD/BATT INSU/DRYWALL/ACT 97,265.00 97,265.00 97,265.00 100.00
60 BE LABOR METAL TRUSSES 34,229.00 34,229.00 34,229.00 100.00
60 BE MATERIAL METAL TRUSSES 94,332.00 94,332.00 94,332.00 100.00
61 BE SUBCONTRACT CERAMIC TILE 10,900.00 10,900.00 10,900.00 100.00
62 BE SUBCONTRACT TERRAZZO 61,600.00 61,600.00 61,600.00 100.00
63 BE SUBCONTRACT PAINTING 17,800.00 17,800.00 17,800.00 100.00
64 BE SUBCONTRACT TOILET ACCESSORIES/LOCKERS 15,900.00 15,900.00 15,900,00 100.00
65 BE SUBCONTRACT SIGNAGE/MISC. SPECIALTIES 8,900.00 8,900.00 8,900.00 100.00
66 BE SUBCONTRACT GUARD BOOTHS/WAITING SHELTER 224,500.00  224,500.00 224,500.00 100,00
67 BE LABOR PLUMBING 20,197.00 18,000.00 18,000.00 89.00 2,197.00
SUBTOTAL 5,180,498.00 5,177,201.00 00 00 5,177,201.00 99.94 3,297.00 00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 §N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD, PHASE 2 & 3 PAGE 6 OF 8

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37
Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16
Use Column I on Contracts where variable retaimage for line items may apply. T0: 10/25/16
ARCHITECT'S PROJECT NO:
A B ¢ D E F G H I
------ WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED T0
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (@C) (C-G)
67 BE MATERIAL PLUMBING 60,830.00 58,415,00 2,415.00 60,830,00 100,00
68 BE LABOR HVAC 46,878.00 41,500.00 5,378.00 46,878.00 100.00
68 BE MATERIAL HVAC 115,340.00  110,900.00 4,440,00 115,340.00 100,00
69 BE LABOR GEOTHERMAL WELLS 15,945.00 15,945,00 15,945.00 100.00
69 BE MATERIAL GEOTHERMAL WELLS 27,510.00 27,510.00 27,510,00 100,00
70 BE LABOR INTERIOR LIGHTING 24,893.00 24,893,00 24,893.,00 100.00
70 BE MATERIAL INTERIOR LIGHTING 77,612.00 77,612.00 77,612.00 100.00
71 BE LABOR FIRE ALARM 6,223.00 5,700.00 523.00 6,223.00 100.00
11 BE MATERIAL FIRE ALARM 44,162.00 44,162.00 44,162.,00 100.00
72 BE LABOR SECURITY 6,223.00 6,223.00 6,223.00 100.00
12 BE MATERIAL SECURITY 23,702.00 23,702.00 23,702.00 100.00
73 BE LABOR INTERIOR DISTRIBUTION SYSTEM 33,077.00 33,077.00 33,077.00 100.00
73 BE MATERIAL INTERIOR DISTRIBUTION SYSTEM 89,878,00 89,878.00 89,878.00 100,00
74 BE LABOR UNDERGROUND DISTRIBUTION SYS 6,615.00 6,615.00 6,615.00 100.00
T4 BE MATERIAL UNDERGROUND DISTRIBUTION SYS 28,069.00 28,069.00 28,069.00 100.00
75 BE LABOR BLDG TELECOMMUN CABLE SYSTEM 6,615.00 6,615.00 6,615.00 100.00
75 BE MATERIAL BLDG. TELECOMMUN CABLE SYSTEM  144,427.00  144,427.00 144,427,00 100,00
76 BE LABOR TELECOMMUN OUTSIDE PLANT 6,615.00 6,615.00 6,615.00 100.00
76 BE MATERIAL TELECOMMUN OUTSIDE PLANT 42,003.00 42,003,00 42,003.00 100,00
11 BE LABOR GENERATOR 13,231.00 13,231.00 13,231.00 100,00
71 BE MATERIAL GENERATOR 78,942.00 78,942.00 78,942.,00 100,00
78 BE LABOR UPS 6,615.00 6,615.00 6,615,00 100,00
78 BE MATERIAL UPS 74,846,00 74,846.00 74,846,00 100.00
79 BE LABOR ATS 6,615.00 6,615.00 6,615.00 100.00
78 BE MATERIAL ATS 51,165.00 51,165.00 51,165.00 100.00
80 BE LABOR LIGHTING PROTECTION 6,615.00 6,615.00 6,615.00 100,00
80 BE MATERTAL LIGHTING PROTECTION 49,908.00 49,908.00 49,908.00 100.00

SUBTOTAL 6,275,052.00 6,258,999.00  12,756.00 .00 6,271,755.00 99.95 3,297.00 .00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD, PHASE 2 & 3 PAGE 7 OF 8

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37
Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16
Use Column I on Contracts where variable retainage for line items may apply. - T0: 10/25/16
ARCHITECT'S PROJECT NO:
A B ¢ D B F G i I
------ WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED T0
NO. DESCRIPTION OF WORK VALUE ~ APPLICATION THIS PERIOD (NOT 1IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (6+C) (C-6)
81  BE  LABOR SOLAR POWER 6,615.00 6,615.00 6,615.00 100.00
81  BE  MATERIAL  SOLAR POWER 108,333.00 108,333.00 108,333.00 100.00

SUBTOTAL BEFORE CHANGE ORDERS 6,390,000.00 6,373,947.00  12,756.00 .00 6,386,703.00 99.95 3,297.00 .00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 §N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD, PHASE 2 & 3 PAGE 8 OF 8

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37
Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16
Use Column I on Contracts where variable retainage for line items may apply. T0: 10/25/16
ARCHITECT'S PROJECT NO:
A B C D E F G H I
—————— WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM ’ SCHEDULED FROM PREVIOUS STORED AND STORED T0
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (6:C) (C-6)
C0- CHANGE ORDR BLAST GLASS 43,691.00 43,691.00 43,691.,00 100,00
C0-- CHANGE ORDR GUTTER REDESIGN 1,221.00 1,221.00 1,221.00 100.00
€0-01 2 CHANGE ORDR CLEO ADDN WALKWAY 83,000.00 62,250.00 20,750.00 83,000.00 100.00
C0-01 B CHANGE ORDR CLEQ ADDED FIRE DAMPERS 4,160.00 4,160.00 4,160.00 100.00
€0-01 ¢ CHANGE ORDR BE GATEHOUSE TINT 3,781.00 3,781.00 3,781.00 100.00
C0-01D CHANGE ORDR BE CANOPY GROUNDING RODS 3,403.00 3,403.00 3,403.00 100,00
C0-02 2 CHANGE ORDR BE STEEL ERECTOR CHANGE 45,645.00 45,645,00 45,645.00 100,00
C0-02 B CHANGE ORDR BE (6) BLEC CABINETS 22,400,00 22,400.00 22,400,00 100.00
C0-03 CHANGE ORDR CLEO OUTLETS, FLOORBOXES, VCHW 13,995.00 13,995.00 13,995.00 100,00
C0-04 CHANGE ORDR VENEER, ELEC PANEL, GUARD BOOT  23,016.00 23,016.00 23,016.00 100.00
€0-05 & CHANGE ORDR 12 ADDN STREET LIGHTS @ WILSON 17,373.00 17,373.00 17,373.00 100.00
C0-05 B CHANGE ORDR SHOWER TILE TO THE CEILING 1,858.00 1,858.00 1,858.00 100.00
€0-05 C CHANGE ORDR VC CANOPY CONDUIT & CCTV 56,142.00 56,142.00 56,142.00 100.00
C0-06 A CHANGE ORDR TRIM WORK @ VISITOR'S CENTER 25,669.00 25,669.00 25,669.00 100,00
C0-06 B CHANGE ORDR ADD ALUM RAIL @ CLEQ CLASSRM 1,647.00 1,647.00 1,647.00 100,00
C0-07 CHANGE ORDR ELEC, VFD, BULLET PROOF GLASS 49,988.00 49,988.00 49,988.00 100.00
C0-08 CHANGE ORDR NYLOPLAST BASIN, SIDEWALK, SOD  14,333.00 12,500.00 1,833.00 ©14,333,00 100.00
TOTAL CHANGE ORDERS 411,322.00  388,739.00 22,583.00 00 411,322.00 100.00 00 00

TOTALS 6,801,322.00 6,762,686.00  35,339.00 .00 6,798,025.00 99.95 3,297.00 00



From: I |/ /FAC MIDLANT. ROICC Camp Lejeune

To: I "\~ \FAC MIDLANT. ROICC Camp Lejeune
Subject: FW: [Non-DoD Source] Fw: Dragados USA, Inc.

Date: Friday, March 10, 2017 9:33:32

Attachments: March 9, 2017 Bond Claim Notice to Dragado Sureties.pdf

5928020 1.pdf
5929972 1.pdf
5928022 1.pdf
smime.p7s

Assistant Deputy for Small Business

Naval Facilities Engineering Command MID-ATLANTIC
1005 Michael Road

Camp Lejeune, NC 28547-2521

NAVFAC OSBP -- Gateway to Opportunities

----- Origina Message-----

From peE
Sent: Friday, March 10, 2017 7:07 AM
To: NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:

Subject: [Non-DoD Source] Fw: Dragados USA, Inc.

Please call if questions. We need assistance

Thank Y ou,

I s e

Group I11 Mgt., Inc.
2820 W. Vernon Ave.
Kinston, NC 28504
PH:
Fax:
Website: www.groupiiimgt.com
----- Origina Message-----
From NAVFAC MIDLANT, PWD Oceana
Sent: Thursday, March 09, 2017 4:29 PM

To:

NAVFAC MIDLANT, RIOCC Camp Lejeune;

NAVFAC
MIDLANT, ROICC Camp Lejeune; NAVFAC MIDLANT, ROICC Camp Lejeune;
NAVFAC MIDLANT, ROICC Camp Lejeune

Subject: RE: Dragados USA, Inc.

i .

As of December 2012, | no longer work for the Norfolk team in the address block in your notice. ||| Gz
should be able to forward it to the appropriate Contracting Officer.




Thank you,

| Contracting Officer| C.F.C.M.
NAVFAC Mid-Atlantic | PWD Oceana
953 Hornet Drive, Building 820, Suite 213, Virginia Beach, Virginia 23460

- S | =

----- Original Message-----

From i S

Sent: Thursday, March 09, 2017 4:04 PM
NAVFAC MIDLANT, PWD Oceana

NAVFAC MIDLANT, RlocC Camp Lejeune; || G

Subject: [Non-DoD Source] Dragados USA, Inc.

NOTE: Hardcopy isbeing sent via First Class mail.

THE ATTACHED ISBEING SENT TO YOU ON BEHALF OF | GG :

Kindly forward your comments, questions or concerns directly tjj | [ [ [ | lEz = TG

Thank you.

| ADMINISTRATIVE ASSISTANT
“Iall > - I

Smith Anderson<http://www.smithlaw.com/images/smithandersonEmail.png>
Smith, Anderson, Blount, Dorsett, Mitchell & Jernigan, L.L.P.

Wells Fargo Capitol Center
150 Fayetteville Street, Suite 2300 | Raleigh, NC 27601 P.O. Box 2611 |
Raleigh, NC 27602-2611 smithlaw.com <http://www.smithlaw.com/> | map

<http://www.smithlaw.com/contact-1.html>



SMITH, ANDERSON, BLOUNT,
DORSETT, MITCHELL & JERNIGAN, L. L. P.

LAWYERS
OFFICES MAILING ADDRESS
Wells Fargo Capitol Center P.O. Box 2611
150 Fayetteville Street, Suite 2300 Raleigh, North Carolina
Raleigh, North Carolina 27601 27602-2611
s i March 9, 2017

TELEPHONE: (919) 821-1220
DIRE FACSIMILE: (919) 821-6800
E-Mai

SENT VIA CERTIFIED MAIL, RETURN RECIEPT REQUESTED
Liberty Mutual Insurance Company

175 Berkeley Street

Boston, MA 02116

Zurich American Insurance Company
1400 American Lane
Schaumburg, IL, 60196-1056

The Insurance Company of the State of Pennsylvania
175 Water Street
New York, NY 10038

SENT VIA CERTIFIED MAIL, RETURN RECIEPT REQUESTED

RONIC MAIL (keith.o.logan@navy.mil)
ontracting Officer
aval Facilities Engineering Command, Mid-Atlantic

6506 Hampton Blvd., Bldg. C
Room 1034
Norfolk, VA 23508

Re:  Principal: Dragados USA, Inc.
Bond Nos.: 015035847, 923149, PRF09066984
Project: P1383 & P1384—New Base Entry Point/CLEO Building Projects

To whom it may concern:

Group III Mgt., Inc. (“Group III”) hereby notifies the above-listed sureties that it
performed work on the above-listed Project as a direct subcontractor of Dragados USA, Inc.
(“Dragados™) and has not been paid in full. Group III is owed not less than $322,892.82 on the
Project, and hereby submits its claim for payment against the Bond.

Group III understands that the Government may be holding subcontract balances and/or
retainage for Dragados’ work on this Project, and by this letter Group III requests that the

Government retain such monies for payment to Group IIL

Group III is owed the following amounts:

#5891477 _1.docx



SMmirir, ANDERSON, BLouNnTt Dorsern MITcHELL & JERNIGAN, L.L.P.

March 9, 2017
Page 2

e $35,339 for Pay Application No. 37, dated October 25, 2016;

e $13,589 for Pay Application No. 38, dated January 27, 2017,

e $95,060 which has been withheld from prior Pay Applications Nos. 23-31R.
Approximately $9,000 of that amount has been withheld without explanation, and
should be released immediately. The balance of this amount is being withheld to
cover QC costs that are not properly attributable to Group III, and should be released
immediately.

e $178,904.82 for additional work directed and approved by Dragados and delays
caused by Dragados and the Owner, including:

o

Delays arising from Dragados’ decision to stop work on the slab for the
administrative building pad as a result of faulty concrete testing performed by
one of Dragados’ consultants;

Additional costs resulting from project delays that delayed commencement of
Group III’s work beyond what Dragados had specifically represented in the

Subcontract;

Additional costs and delays incurred to remove failing soils that Dragados left
at the pad for the Open Vehicle Storage Building;

Additional costs and delays resulting from the modification of the soffit
framing at Base Entry to address design defects;

Additional costs resulting from the redesign of the Base Entry canopy;

Additional costs of complying with new base pass requirements imposed by
the Government in the midst of construction; and

Additional costs of added controls at CLEO directed by the Government and
its designer;

Of the above-listed amounts, at least $48,928 is undisputed by Dragados, and should be
paid out immediately. This includes:

#5891477_1.docx



Smrrir, ANDBERSON, BLOUNT, DORsSETT, MITCHELL & JERNIGAN, L.L.P.

March 9, 2017

Page 3

$35,339 for Pay Application No. 37. Dragados has not claimed that it is entitled to
any deductions from the amounts invoiced, nor does it contend that the Government
is withholding any sums related to Group III’s work. Upon information and belief,
Dragados has actually received funds from the Government for the work invoiced by
Group III in Pay Application No. 37. These payments reflect that the Government
has accepted Group III's work. Dragados wrote in a January 11 letter that “[o]wner
acceptance . . . will result in a partial payment to Group III.” Despite that express
representation, Dragados has refused to pay any portion of the amounts owed under
Pay Application No. 37 without justification. Upon information and belief,
Dragados’ failure to pay Group III the amounts owed constitutes a violation of the
Prompt Pay Act, 31 U.S.C. § 3905, and constitutes an ongoing breach of the
Subcontract.

$13,589 for Change Order No. 9 and the work performed through December 31,
2016, less retainage, as reflected in Pay Application No. 38.

Please be advised that if these matters cannot be resolved promptly by Dragados and/or
its sureties, Group III will have no choice but to explore all of its legal options for recovery of
the amounts outstanding, including, but not limited to, bringing an action against Dragados and

the Bond.

Nothing herein is intended to and does not constitute a waiver of Group III’s rights and
remedies under applicable law, the Bond or its agreement with Dragados, and Group III
specifically reserves all of its rights and defenses in connection therewith.

Group III believes that it is in everyone’s best interest that we work together, promptly
and diligently, to resolve this matter and ensure that Group III is paid what it is owed. I look
forward to hearing from each of you in the immediate future.

Enclosures

CcC:

ia e-mail)
(via e-mail and U.S. Mail)
ia e-mail)
ia e-mail)

#5891477_1.docx



P1383 and P1384 Base Entry Point and Road, Phase |l and IIl, Marine Corps Base, Camp Lejeune, North Carolina
ADDENDUM 9. CLIENT RESPONSE TO RFP-063 (PCO 00082)

As per article 8, Change Orders, the purpose of this addendum 9 dated as of January 23", 2017 is to document the Client’s
decision on the below item of work that represent a modification to the original Contractor-Subcontractor contract. The
Subcontractor has submitted all cost proposals which the Contractor has negotiated on their behalf with the Owner. All the
general clauses, specifications and exhibits of the original contract remain in effect for this amendment.

Below is a summary of the Client’s RFP-063:
1. The Contractor shall provide all materials, labor, equipment, and incidental related work to perform the following:

a. Raise two type D suspended light fixtures in the CLEO Open Vehicle Storage Room 207 from 9 ft AFF to the highest
possible installation directly below the ceiling joists.

b. Connect the LED light behind the front desk acrylic panel between Room 101 and Room 102 to the existing junction
box and switch on circuit B-6.

c. Provide 1-tier lockers in lieu of the specified 4-tier lockers in CLEO Rooms 105 and 107.

The total value of this adjustment is $11,292.00.

Upon completion of a fully executed addendum 9 and upon completion of the' Work the Subcontractor will receive the total

value of this adjustment coincident with payment of that month'’s pay application. The Subcontractor hereby accepts that all

the costs and compensations related to the above described item are resolved by this payment. There will be no additional

claims for the Work described above upon payment and execution of addendum 9.

The total value of this addendum is $11,292.00, and will be incorporat (Buildings) between Group lil
th

4", 2013.

Dragados USA

By:

(Signaturi

Printed Name:|

Title: President Title: Senior Vice President

Initialed DUSA/ Subc.



APPLICATION AND CERTIFICATE FOR PAYMENT Replica of AIA Document G702

#N40085-12-C-7714,
BASE ENTRY PTN RD, PHASE 2 & 3

TO (Owmer): NAVAL FACILITIES ENG COMMAND PROJECT:
MID-ATLANTIC NC IPT
6506 HAMPTON RD.
NORFOLK, VA 23508-1212
FROM (Contractor): GROUP III MGT, INC

’ P O BOX 1393

KINSTON, NC 28503-1393

VIA (Architect): MACTEC/RK&K JV

CONTRACT FOR: N40085-12-C-7714

Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM $ 6,390,000.00
2. Net change by Change Orders $ 422,614.00
3. CONTRACT SUM TO DATE (Line 1+2) $ 6,812,614.00
4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) S 6,812,614.00

5. RETAINAGE:

Total Retainage $ 1,000.00
6. TOTAL EARNED LESS RETAINAGE (Line4-5) S 6,811,614.00
7. LESS PREVIOQUS CERTIFICATES FOR PAYMENT $ 6,667,626.00

(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE $ 143,968.00

9. BALANCE TO FINISH, INCLUDING RETAINAGE (Line 3-6) $ 1,000.00

CHANGE ORDER SUMMARY

ADDITIONS DEDUCTIONS
Total changes approved in previous 422,614.00 .00
months by Owner
Total approved this month .00 .00
TOTALS 422,614.00 .00
NET CHANGES by Change Order 422,614.00

JOB NO. K1310 PAGE 1 OF 8
P1383/P1384 APPLICATION NO: 38

Distribution to:
PERIOD TO: 12/31/16 __ OWNER

___ ARCHITECT
ARCHITECT'S __ CONTRACTOR
PROJECT NO: o
CONTRACT DATE: 5/14/13 -

The undersigned Contractor certifies that to the best of the
Contractor's knowledge, information and belief the Work covered by
this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the
Contractor for Work for which previous Certificates for Payment

Date: 1/27/17

State '

Subscribed and sworn to bef
me this 27 day of JANUARY,
oir County
th Carolina

Notary Public: Expires Apr. 19, 2020

My Commission expires:

ARCHITECT'S CERTIFICATE FOR

In accordance with the Contract Documents, based on on-site
observations and the data comprising the above application, the
Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has
progressed as indicated, the quality of the Work is in accordance
with the Contract Documents, and the Contractor is entitled to
payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED $
(Attach explanation if amount certified differs

from the amount applied for. Initial all figures

on this Application and on the Continuation Sheet that
are changed to conform to the amount certified.)

ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is
payable only to the Contractor named herein. Issuance, payment
and acceptance of payment are without prejudice to any rights
of the Owner or Contractor under this Contract.



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PHASE 2 & 3

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

GROUP III MGT, INC APPLICATION NUMBER: 38
Contractor's signed Certification is attached. P O BOX 1393 APPLICATION DATE: 1/27/17
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 10/26/16
Use Column I on Contracts where variable retainage for line items may apply. TO: 12/31/16
ARCHITECT'S PROJECT NO:
A B Q= D E F G H I
—————— WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED TO
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G+C) (C-G)
01 CLEO OTHER MOBILIZATION 17,500.00 17,500.00 17,500.00 100.00
02 CLEO OTHER P&P BONDS 51,610.00 51,610.00 51,610.00 100.00
03 CLEO OTHER INSURANCE 18,650.00 18,650.00 18,650.00 100.00
04 CLEO SUBCONTRACT TIMBER PILES 81,500.00 81,500.00 81,500.00 100.00
05 CLEO SUBCONTRACT FENCING 32,800.00 32,800.00 32,800.00 100.00
06 CLEO LABOR ADMIN/PAV/CLASS FOOT & PIERS 43,923.00 43,923.00 43,923.00 100.00
06 CLEO MATERIAL ADMIN/PAV/CLASS FOOT & PIERS 36,713.00 36,713.00 36,713.00 100.00
07 CLEO LABOR ADMIN/PAV/CLASS RET WALL 24,519.00 24,519.00 24,519.00 100.00
07 CLEO MATERIAL ADMIN/PAV/CLASS RET WALL 21,219.00 21,219.00 21,219.00 100.00 -
08 CLEO LABOR ADMIN/PAV/CLASS SLAB 25,650.00 25,650.00 25,650.00 100.00
(0] CLEO MATERIAL ADMIN/PAV/CLASS SLAB 25,650.00 25,650.00 25,650.00 100.00
09 CLEO LABOR VEHICLE BAY/STOR FOOT/PIERS 39,045.00 39,045.00 39,045.00 100.00
09 CLEO MATERIAL VEHICLE BAY/STOR FOOT/PIERS 35,245.00 35,245.00 35,245.00 100.00
10 CLEO LABOR VEHICLE BAY & STORAGE SLAB 17,480.00 17,480.00 17,480.00 100.00
10 CLEO MATERIAL VEHICLE BAY & STORAGE SLAB 17,100.00 17,100.00 17,100.00 100.00
11 CLEO LABOR VEHICLE BAY & STORAGE BOLLARDS 4,750.00 4,750.00 4,750.00 100.00
11 CLEO MATERIAL VEHICLE BAY & STORAGE BOLLARDS 4,465.00 4,465.00 4,465.00 100.00
12 CLEO LABOR SIDEWALKS 18,050.00 18,050.00 18,050.00 100.00
12 CLEO MATERIAL SIDEWALKS 18,050.00 18,050.00 18,050.00 100.00
13 CLEO LABOR REINFORCING STEEL 5,250.00 5,250.00 5,250.00 100.00
13 CLEO MATERIAL REINFORCING STEEL 26,250.00 26,250.00 26,250.00 100.00
14 CLEO LABOR MASONRY 17,350.00 17,350.00 17,350.00 100.00
14 CLEO MATERIAL MASONRY 17,350.00 17,350.00 17,350.00 100.00
1.5 CLEO LABOR STEEL 6,910.00 6,910.00 6,910.00 100.00
15 CLEO MATERIAL STEEL 24,615.00 24,615.00 24,615.00 100.00
16 CLEO LABOR HANDRAILS & CABLING 21,260.00 21,260.00 21,260.00 100.00
16 CLEO MATERIAL HANDRAILS & CABLING 73,932.:00 73,932.00 73,932.00 100.00
SUBTOTAL 726,836.00 726,836.00 .00 00 726,836.00 100.00 00 .00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD, PHASE 2 & 3 PAGE 3 OF 8
ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 38
Contractor's signed Certification is attached. P O BOX 1393 APPLICATION DATE: 1/27/17

In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 10/26/16

Use Column I on Contracts where variable retainage for line items may apply. TO: 12/31/16

ARCHITECT'S PROJECT NO:

A B c D E F G H I
—————— WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED TO
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G+C) (C-G)
17 CLEO MATERIAL GLUE LAMINATED 280,600.00 280,600.00 280,600.00 100.00
18 CLEO MATERIAL PILE CAP BRACING/CONNECT, HDG 39,284.00 39,284.00 39,284.00 100.00
19 CLEO MATERIAL ROOF DECK 36,722.00 36,722.00 36,722.00 100.00
20 CLEO LABOR ROUGH CARPENTRY 329,400.00 329,400.00 329,400.00 100.00
20 CLEO MATERIAL ROUGH CARPEN STICKS & SHEATHIN 107,360.00 107,360.00 107,360.00 100.00
21 CLEO LABOR CEMENT SIDING/SOFFIT 9,760.00 9,760.00 9,760.00 100.00
21 CLEO MATERIAL CEMENT SIDING/SOFFIT 24,400.00 24,400.00 24,400.00 100.00
22 CLEO SUBCONTRACT MILLWORK 14,910.00 14,910.00 14,910.00 100.00
23 CLEO LABOR METAL ROOFING/SIDING 55,900.00 55,900.00 55,900.00 100.00
23 CLEO MATERIAL METAL ROOFING/SIDING 195,500.00 195,500.00 195,500.00 100.00
24 CLEO LABOR DOORS/FRAMES /HARDWARE 9,567.00 9,567.00 9,567.00 100.00
24 CLEO MATERIAL DOORS/FRAMES /HARDWARE 28,143.00 28,143.00 28,143.00 100.00
25 CLEO SUBCONTRACT ALUMINUM & GLAZING 128,000.00 128,000.00 128,000.00 100.00
26 CLEO LABOR M STUD/BATT INSU/DRYWALL/ACT 48,367.00 48,367.00 48,367.00 100.00
26 CLEO MATERIAL M STUD/BATT INSU/DRYWALL/ACT 157,423.00 157,423.00 157,423.00 100.00
27 CLEO LABOR CERAMIC TILE/RESILIENT/CARPET 10,400.00 10,400.00 10,400.00 100.00
27 CLEO MATERIAL CERAMIC TILE/RESILIENT/CARPET 10,400.00 10,400.00 10,400.00 100.00
28 CLEO SUBCONTRACT PAINTING 100,300.00 100,300.00 100,300.00 100.00
29 CLEO SUBCONTRACT TOILET ACCESSORIES/LOCKERS 4,900.00 4,900.00 4,900.00 100.00
30 CLEO SUBCONTRACT SIGNAGE/MISC SPECIALTIES 12,900.00 12,900.00 12,900.00 100.00
31 CLEO LABOR PLUMBING 45,500.00 45,500.00 45,500.00 100.00
31 CLEO MATERIAL PLUMBING 93,600.00 93,600.00 93,600.00 100.00
32 CLEO LABOR HVAC 74,100.00 73,000.00 1,100.00 74,100.00 100.00
32 CLEO MATERIAL HVAC 145,600.00 145,600.00 145,600.00 100.00
33 CLEO LABOR GEOTHERMAL WELLS 39,000.00 39,000.00 39,000.00 100.00
33 CLEO MATERIAL GEOTHERMAL WELLS 70,200.00 70,200.00 70,200.00 100.00
34 CLEO LABOR INTERIOR LIGHTING 19,987.00 19,987.00 19,987.00 100.00

SUBTOTAL 2,819,059.00 2,817,959.00 1,100.00 .00 2,819,059.00 100.00 .00 .00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD

, PHASE 2 & 3 PAGE 4 OF 8
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 38
Contractor's signed Certification is attached. P O BOX 1393 APPLICATION DATE: 1/27/17
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 10/26/16

Use Column I on Contracts where variable retainage for line items may apply. TO: 12/31/16

ARCHITECT'S PROJECT NO:

A B o] D E F G H I
—————— WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED TO
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G=C) (C-G)
34 CLEO MATERIAL INTERIOR LIGHTING 76,813.00 76,813.00 76,813.00 100.00
35 CLEO LABOR EXTERIOR LIGHTING 9,277.00 9,277.00 9,277.00 100.00
35 CLEO MATERIAL EXTERIOR LIGHTING 25,354.00 25,354.00 25,354.00 100.00
36 CLEO LABOR FIRE ALARM 27,240.00 27,240.00 27,240.00 100.00
36 CLEO MATERIAL FIRE ALARM 59,500.00 59,500.00 59,500.00 100.00
37 CLEO LABOR 3PHASE PAD MOUNTED TRANSFORMER 4,638.00 4,638.00 4,638.00 100.00
37 CLEO MATERIAL 3PHASE PAD MOUNTED TRANSFORMER 24,208.00 24,208.00 24,208.00 100.00
38 CLEO LABOR INTERIOR DISTRIBUTION SYSTEM 41,746.00 41,746.00 41,746.00 100.00
38 CLEO MATERIAL INTERIOR DISTRIBUTION SYSTEM 64,044.00 64,044.00 64,044.00 100.00
39 CLEO LABOR UNDERGROUND ELEC DISTRIBUTION 4,638.00 4,638.00 4,638.00 100.00
39 CLEO MATERIAL UNDERGROUND ELEC DISTRIBUTION 8,423.00 8,423.00 8,423.00 100.00
40 CLEO LABOR BLDG TELECOMMUN CABLE SYSTEM 4,638.00 4,638.00 4,638.00 100.00
40 CLEO MATERIAL BLDG TELECOMMUN CABLE SYSTEM 51,978.00 51,978.00 51,978.00 100.00
41 CLEO LABOR TELECOMMUN OUTSIDE PLANT 4,638.00 4,638.00 4,638.00 100.00
41 CLEO MATERIAL TELECOMMUN OUTSIDE PLANT 47,387.00 47,387.00 47,387.00 100.00
42 CLEO LABOR OVERHD TRANSMISSION & DISTRIBU 4,638.00 4,638.00 4,638.00 100.00
42 CLEO MATERIAL OVERHD TRANSMISSION & DISTRIBU 16,645.00 16,645.00 16,645.00 100.00
43 BE OTHER MOBLIZATION 17,500.00 17,500.00 17,500.00 100.00
44 BE OTHER P&P BONDS 29,586.00 29,586.00 29,586.00 100.00
45 BE OTHER INSURANCE 12,650.00 12,650.00 12,650.00 100.00
46 BE LABOR VISITOR CENTER FOOTING & PIERS 39,423.00 39,423.00 39,423.00 100.00
46 BE MATERIAL VISITOR CENTER FOOTING & PIERS 36,213.00 36,213.00 36,213.00 100.00
47 BE LABOR VISITOR CENTER SLAB 25,150.00 25,150.00 25,150.00 100.00
47 BE MATERIAL VISITOR CENTER SLAB 25,150.00 25,150.00 25,150.00 100.00
48 BE LABOR GATEHOUSE FOOTING 38,545.00 38,545.00 38,545.00 100.00
48 BE MATERIAL GATEHOUSE FOOTING 34,745.00 34,745.00 34,745.00 100.00
49 BE LABOR GATEHOUSE SLAB 16,980.00 16,980.00 16,980.00 100.00

SUBTOTAL . 3,570,806.00 3,569,706.00 1,100.00 .00 3,570,806.00 100.00 .00 .00



CONTINUATION SHEET

REPLICA OF AIA DOCUMENT G703

K1310

#N40085-12-C-7714,

P1383/P1384 BASE ENTRY

PHASE 2 & 3

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached.

In tabulations below,

amounts are stated to the nearest cent.

Use Column I on Contracts where variable retainage for line items may apply.

49
50
51
51
52
52
53
53
54
54
55
55
56
57
o7
58
59
59
60
60
61
62
63
64
65
66
67

ITEM
NO.

BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE
BE

MATERIAL
MATERIAL
LABOR
MATERIAL
LABOR
MATERIAL
LABOR
MATERIAL
LABOR
MATERIAL
LABOR
MATERIAL
SUBCONTRACT
LABOR
MATERIAL
SUBCONTRACT
LABOR
MATERIAL
LABOR
MATERIAL
SUBCONTRACT
SUBCONTRACT
SUBCONTRACT
SUBCONTRACT
SUBCONTRACT
SUBCONTRACT
LABOR

DESCRIPTION OF WORK

GATEHOUSE SLAB

REINFORCING

MASONRY

MASONRY

STEEL ERECTION

STEEL

ROUGH CARPENTRY

ROUGH CARPENTRY

MILLWORK

MILLWORK

METAL ROOFING

METAL ROOFING

CUPOLA

DOORS /FRAMES /HARDWARE

DOORS /FRAMES /HARDWARE
ALUMINUM & GLAZING

M STUD/BATT INSU/DRYWALL/ACT
M STUD/BATT INSU/DRYWALL/ACT
METAL TRUSSES

METAL TRUSSES

CERAMIC TILE

TERRAZZO

PAINTING

TOILET ACCESSORIES/LOCKERS
SIGNAGE/MISC. SPECIALTIES
GUARD BOOTHS/WAITING SHELTER
PLUMBING

SCHEDULED FROM PREVIOUS

VALUE

16,600.
3,694.
86,950.
86,950.
87,166.
199,034.
9,900.
9,900.
20,350.
20,350.
65,268.
224,732.
20,800.
6,910.
15,890.
123,000.
26,575.
97,265.
34,229,
94,332.
10,900.
61,600.
17,800.
15,900.
8,900.
224,500.
20,197.

00
00
00
00
00
00

D

(D+E)

16,600.
3,694.
86,950.
86,950.
87,166.
199,034.
9,900.
9,900.
20,350.
20,350.
65,268.
224,732.
20,800.
6,910.
15,890.
123,000.
26,575.
97,265.
34,229,
94,332.
10,900.
61,600.
17,800.
15,900.
8,900.
224,500.
18,000.

APPLICATION THIS PERIOD

GROUP III MGT,

KINSTON, NC

INC

P O BOX 1393

28503-1393

APPLICATION NUMBER: 38
1/27/17
PERIOD FROM: 10/26/16
12/31/16

APPLICATION DATE:

TO:

ARCHITECT'S PROJECT NO:

E F G
MATERIALS TOTAL
PRESENTLY
STORED
(NOT IN

D OR E)

TO DATE
(D+E+F)

16,600.
3,694.
86,950.
86,950.
87,166.
199,034.
9,900.
9,900.
20,350.
20,350.
65,268.
224,732.
20,800.
6,910.
15,890.
123,000.
26,575.
97,265.
34,229.
94,332.
10,900.
61,600.
17,800.
15,900.
8,900.
224,500.
20,197,

COMPLETED

AND STORED

BALANCE
TO

% FINISH

(C-G)

RETAINAGE

SUBTOTAL

5,180,498.

00 5,177,201.

3,297.00 .00 5,180,498.



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD,

PHASE 2 & 3 PAGE 6 OF 8
ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 38
Contractor's signed Certification is attached. P O BOX 1393 APPLICATION DATE: 1/27/17
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 10/26/16

Use Column I on Contracts where variable retainage for line items may apply. TO: 12/31/16

ARCHITECT'S PROJECT NO:

A B C D E F G H I
—————— WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOQUS STORED AND STORED TO
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G+C) (C-G)
67 BE MATERIAL PLUMBING 60,830.00 60,830.00 60,830.00 100.00
68 BE LABOR HVAC 46,878.00 46,878.00 46,878.00 100.00
68 BE MATERIAL HVAC 115,340.00 115,340.00 115,340.00 100.00
69 BE LABOR GEOTHERMAL WELLS 15,945.00 15,945.00 15,945.00 100.00
69 BE MATERIAL GEOTHERMAL WELLS 27,510.00 27,510.00 27,510.00 100.00
70 BE LABOR INTERIOR LIGHTING 24,893.00 24,893.00 24,893.00 100.00
70 BE MATERIAL INTERIOR LIGHTING 77,612.00 77,612.00 77,612.00 100.00
71 BE LABOR FIRE ALARM 6,223.00 6,223.00 6,223.00 100.00
71 BE MATERIAL FIRE ALARM 44,162.00 44,162.00 44,162.00 100.00
72 BE LABOR SECURITY 6,223.00 6,223.00 6,223.00 100.00
72 BE MATERIAL SECURITY 23,702.00 23,702.00 23,702.00 100.00
73 BE LABOR INTERIOR DISTRIBUTION SYSTEM 33,077.00 33,077.00 33,077.00 100.00
73 BE MATERIAL INTERIOR DISTRIBUTION SYSTEM 89,878.00 89,878.00 89,878.00 100.00
74 BE LABOR UNDERGROUND DISTRIBUTION SYS 6,615.00 6,615.00 6,615.00 100.00
74 BE MATERIAL UNDERGROUND DISTRIBUTION SYS 28,069.00 28,069.00 28,069.00 100.00
75 BE LABOR BLDG TELECOMMUN CABLE SYSTEM 6,615.00 6,615.00 6,615.00 100.00
75 BE MATERIAL BLDG. TELECOMMUN CABLE SYSTEM 144,427.00 144,427.00 144,427.00 100.00
76 BE LABOR TELECOMMUN OUTSIDE PLANT 6,615.00 6,615.00 6,615.00 100.00
76 BE MATERIAL TELECOMMUN OUTSIDE PLANT 42,003.00 42,003.00 42,003.00 100.00
77 BE LABOR GENERATOR 13,231.00 13,231.00 13,231.00 100.00
77 BE MATERIAL GENERATOR 78,942.00 78,942.00 78,942.00 100.00
78 BE LABOR UPS 6,615.00 6,615.00 6,615.00 100.00
78 BE MATERIAL UPs 74,846.00 74,846.00 74,846.00 100.00
79 BE LABOR ATS 6,615.00 6,615.00 6,615.00 100.00
79 BE MATERIAL ATS 51,165.00 51,165.00 51,165.00 100.00
80 BE LABOR LIGHTING PROTECTION 6,615.00 6,615.00 6,615.00 100.00
80 BE MATERIAL LIGHTING PROTECTION 49,908.00 49,908.00 49,908.00 100.00

SUBTOTAL 6,275,052.00 6,271,755.00 3,297.00 .00 6,275,052.00 100.00 .00 .00



CONTINUATION SHEET

REPLICA OF AIA DOCUMENT G703 K1310

#N40085-12-C-7714,

P1383/P1384 BASE

ENTRY PTN RD, PHASE 2 & 3

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached.

In tabulations below,

amounts are stated to the nearest cent.

Use Column I on Contracts where variable retainage for line items may apply.

A
ITEM
NO.
81 BE LABOR
8l BE MATERIAL

B (o]
) SCHEDULED
DESCRIPTION OF WORK VALUE
SOLAR POWER 6,615.00
SOLAR POWER 108,333.00

D

FROM PREVIOUS

GROUP III MGT,
P O BOX 1393
KINSTON, NC

APPLICATION THIS PERIOD

(D+E)

6,615.00
108,333.00

INC

28503-1393

F

MATERIALS

PRESENTLY
STORED
(NOT IN
D OR E)

APPLICATION NUMBER:
APPLICATION DATE:

38
1/27/17

PERIOD FROM: 10/26/16
TO: 12/31/16

ARCHITECT'S PROJECT NO:

G H
TOTAL
COMPLETED BALANCE
AND STORED TO
TO DATE % FINISH
(D+E+F) (G+C) (C-G)

6,615.00 100.00
108,333.00 100.00

RETAINAGE

SUBTOTAL BEFORE CHANGE ORDERS 6,390,000.00

6,386,703.00

3,297.00

6,390,000.00 100.00 .00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 K1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD, PHASE 2 & 3 PAGE 8 OF 8

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 38
Contractor's signed Certification is attached. P O BOX 1393 APPLICATION DATE: 1/27/17
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 10/26/16

Use Column I on Contracts where variable retainage for line items may apply. TO: 12/31/16

ARCHITECT'S PROJECT NO:

A B o] D E F G H I
—————— WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED TO
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G+C) (C-G)
Co- CHANGE ORDR BLAST GLASS 43,691.00 43,691.00 43,691.00 100.00
Co-- CHANGE ORDR GUTTER REDESIGN 1,221.00 1,221.00 1,221.00 100.00
CO-01 A CHANGE ORDR CLEO ADDN WALKWAY 83,000.00 83,000.00 83,000.00 100.00
CO-01 B CHANGE ORDR CLEO ADDED FIRE DAMPERS 4,160.00 4,160.00 4,160.00 100.00
CO-01 C CHANGE ORDR BE GATEHOUSE TINT 3,781.00 3,781.00 3,781.00 100.00
C0-01 D CHANGE ORDR BE CANOPY GROUNDING RODS 3,403.00 3,403.00 3,403.00 100.00
CO0-02 A CHANGE ORDR BE STEEL ERECTOR CHANGE 45,645.00 45,645.00 45,645.00 100.00
CO-02 B CHANGE ORDR BE (6) ELEC CABINETS 22,400.00 22,400.00 22,400.00 100.00
CO-03 CHANGE ORDR CLEO OUTLETS, FLOORBOXES, VCW 13,995.00 13,995.00 13,995.00 100.00
CO-04 CHANGE ORDR VENEER, ELEC PANEL, GUARD BOOT  23,016.00 23,016.00 23,016.00 100.00
CO-05 A CHANGE ORDR 12 ADDN STREET LIGHTS @ WILSON 17,373.00 17,373.00 17,373.00 100.00
CO-05 B CHANGE ORDR SHOWER TILE TO THE CEILING 1,858.00 1,858.00 1,858.00 100.00
CO0-05 C CHANGE ORDR VC CANOPY CONDUIT & CCTV 56,142.00 56,142.00 56,142.00 100.00
CO-06 A CHANGE ORDR TRIM WORK @ VISITOR'S CENTER 25,669.00 25,669.00 25,669.00 100.00
CO-06 B CHANGE ORDR ADD ALUM RAIL @ CLEO CLASSRM 1,647.00 1,647.00 1,647.00 100.00
COo-07 CHANGE ORDR ELEC, VFD, BULLET PROOF GLASS 49,988.00 49,988.00 49,988.00 100.00
Co0-08 CHANGE ORDR NYLOPLAST BASIN, SIDEWALK, SOD  14,333.00 14,333.00 14,333.00 100.00
C0-09 CHANGE ORDR LIGHT FIXTURES, 1-TIER LOCKERS 11,292.00 11,292.00 11,292.00 100.00
TOTAL CHANGE ORDERS 422,614.00 411,322.00 11,292.00 00 422,614.00 100.00 00 00

TOTALS 6,812,614.00 6,798,025.00 14,589.00 .00 6,812,614.00 100.00 .00 .00



NORTH CAROLINA Sales or Use Tax Certification

| hereby certify that during the period _10/26/16 to_ 12/31/16 (dates),
Group Il Mgt., Inc. (subcontractor) paid North Carolina State and local sales and use taxes aggregating $ 0 (State) and § G
(local), with respect to building materials, supplies, fixtures, and equipment that have become a part of or annexed to a building or siructure erected, altered, or repaired by
DRAGADOS-USA, INC. for the United states of America, and that the vendors from whom the property was purchased, the dates and numbers of the invoices covering the
purchases, the total amount of the invoices of each vendor, the North Carolina State and local sales and use faxes paid on the property (shown separately), and the cost of property
wi . North Carolina State and local sales or use taxes paid on this property as set forth herein.

Confractor: DRAGADOS-USA, INC.

Suhcontractor Confract: #NA40085-12C-7714, P1383 and P1384
12717 Base Eniry Point Road, Phase |1 and [ii
: Marine Corps Base, Camp lejeune, NC
t’)F’reside:n'( e L PLe

(Title)

-l
Lenair County !

North Carolina
ommlission Expires Apr. 19, 2020

!
My commission expires; A f/ _/i/_g_’i)@

Invoice # Date Vendor Purchases ofal Tax NC State Tax County Tax County

County LenOIf’

State NC

Subseribed to and swom o before me this A Z day of __ }zﬂc% 2011. Notary p




APPLICATION AND CERTIFICATE FOR PAYMENT Replica of AIA Document G702 JOB NO. K1310  PAGE 1 OF 8

T0 (Owner): NAVAL FACILITIES BNG COMMAND  PROJECT: #N40085-12-C-1714, P1383/P1384 APPLICATION NO: 37 o
MID-ATLANTIC NC IPT BASE ENTRY PTN RD, PHASE 2 & 3 - Distribution to:
6506 HAMPTON RD. PERIOD TO: 10/25/16 __ OWNER
NORFOLK, VA 23508-1212 ) — ARCHITECT
FROM (Contractor): GROUP III MGT, INC VIA (Architect): MACTEC/RK&K JV ARCHITECT'S __ CONTRACTOR
P 0 BOX 1393 PROJECT NO:

KINSTON, NC 28503-1393 —
CONTRACT DATE: 5/14/13
CONTRACT FOR: N40085-12-C-7714
Bpplication is made for Payment

icatio as shoyn below, in connection with the Contract. The undersigned Contractor certifies that to the best of the
Continuation Sheet, AIA Document G703, is attached. Contractor's knovledge, information and belief the Work covered,bK
this Application for Payment has been comgleted 1n accordance wit
1. ORIGINAL CONTRACT SUM § 6,390,000.00 the Contract Documents, that all amounts have been paid by the
Contractor for Work for which previous Certificates for Payment
2. Net change by Change Orders $ 411,322.00 were issued and payments received from the Owner, and that’ current
aymen
3, CONTRACT SUM TO DATE (Linme 142) $ 6,801,322.00 EOiTR
4, TOTAL COMPLETED AND STORBD TO DATE (Column G on G703) § 6,798,025.00
By: Date: 10/25/16
5. RETAINAGE:
State of: NC County of: LENOIR
¥ of Completed Work § 00 Subscribed and sworn to before ,
(Columns D4E on G103) ne this 25 day of OCTBER, 2016 m
(Co] ¥ gf Stg;}‘gg Material § .00 Notary Puhlic:m ‘hzr:g!réc:g;:g
olumm £ on ) @Y.??PT%??%??--.-----: ............. . . My Caromission Expires Apt..19, 2020 .
Total Retainage $ .00 i S
(Line 5a+db or Column I on G703) ARCHITECT'S CERTIFICATE FOR PAYMENT
6. TOTAL EBARNED LESS RETAINAGE (Line4-5) § 6,796,025.00 In accordance with the Contract Documents, based on on-gite
observations and the data comprising the above aEpllcatlon, the
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT § 6,762,686.00 Architect certifies to the Owner that to the best of the
(Line 6 from prior Certificate) Architect's knowledge, information and belief the Work has
p;ogressed as indicated, the quality of the Work is in accordance
8. CURRENT PAYMENT DUR $ 35,339.00 with the Contract Documents, and the Contractor is entitled to
. payment of the AMOUNT CERTIFIRD.
9. BALANCE TO FINISH, INCLUDING RETAINAGE (Line 3-6) 3 3,297.00

AMOUNT CERTIFIED o
-------------------------------------------------------------------------------- Attach explanation if amount certified differs
CHANGE ORDER SUMMARY rom the amount applied for. Initial all flgures

‘ , ADDITIONS DEDUCTIONS on this Application and on the Continuation Sheet that
Total changes approved in previous 411,322.00 .00 are changed to conform to the amount certified,
months by Owner
_ ARCHITECT:

Total approved this month 00 .00

By: Date:
TOTALS 411,322.00 00 , . , _ ,

This Certificate is not negotiable. The AMOUNT CERTIFIED is

NET CHANGES by Change Order 411,322.00 pagable only to the ContraCtor named herein, Issuance, payment
and acceptance of payment are without prejudice to any rights

of the Owner or Contractor under this on%ract.



AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37
Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16
Use Column I on Contracts where variable retainage for line items may apply. T0: 10/25/16
ARCHITECT'S PROJECT NO:
A B £ D E F G i I
------ WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED T0
NO, DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (@+C) (C-G)
01 CLEO OQTHER MOBILIZATION 17,500.00 17,500.00 17,500,00 100,00
02 CLEO OQTHER P&P BONDS 51,610.00 51,610.00 51,610.,00 100.00
03 CLEO OQTHER INSURANCE 18,650.00 18,650.00 18,650.00 100.00
04 CLEO SUBCONTRACT TIMBER PILES 81,500.00 81,500.00 81,500.00 100.00
05 CLEO SUBCONTRACT FENCING 32,800.00 32,800.00 32,800.00 100.00
06 CLEO LABOR ADMIN/PAV/CLASS FOOT & PIERS 43,923.00 43,923.00 43,923.00 100.00
06 CLEQ MATERIAL ADMIN/PAV/CLASS FOOT & PIERS 36,713.00 36,713.00 36,713.00 100,00
07 CLEO LABOR ADMIN/PAV/CLASS RET WALL 24,519.,00 24,519.00 24,519,00 100,00
07 CLEO MATERIAL  ADMIN/PAV/CLASS RET WALL 21,219.00 21,219.00 21,219.00 100.00
08 CLEO LABOR ADMIN/PAV/CLASS SLAB 25,650.00 25,650.00 25,650.,00 100.00
08 CLEO MATERIAL  ADMIN/PAV/CLASS SLAB 25,650.00 25,650.00 25,650.00 100,00
09 CLEO LABOR VEHICLE BAY/STOR FOOT/PIERS 39,045.00 39,045.00 39,045,00 100.00
09 CLEO MATERIAL VEHICLE BAY/STOR FOOT/PIERS 35,245,00 35,245.00 35,245,00 100.00
10 CLEO LABOR VEHICLE BAY & STORAGE SLAB 17,480.00 17,480.00 17,480.00 100.00
10 CLEO MATERIAL  VEHICLE BAY & STORAGE SLAB 17,100,00 17,100.00 17,100.00 100.00
11 CLEO LABOR VEHICLE BAY & STORAGE BOLLARDS 4,750.00 4,750.00 4,750,00 100.00
11 CLEO MATERIAL  VEHICLE BAY & STORAGE BOLLARDS 4,465.00 4,465.00 4,465.00 100.00
12 CLEO LABOR SIDEWALKS 18,050.00 18,050.00 18,050.,00 100.00
12 CLEO MATERIAL  SIDEWALKS 18,050.00 18,050.00 18,050.00 100.00
13 CLEO LABOR REINFORCING STEEL 5,250.00 5,250.00 5,250.00 100.00
13 CLEO MATERIAL  REINFORCING STEEL 26,250,00 26,250.,00 26,250.00 100,00
14 CLEO LABOR MASONRY 17,350.00 17,350.00 17,350.,00 100.00
14 CLEO MATERIAL MASONRY 17,350.00 17,350.00 17,350.00 100.00
15 CLEO LABOR STEEL 6,910.00 6,910.00 6,910.00 100.00
15 CLEO MATERIAL STEEL 24,615,00 24,615.00 24,615,00 100.00
16 CLEO LABOR HANDRAILS & CABLING 21,260.00 21,260,00 21,260.00 100,00
16 CLEO MATERIAL HANDRAILS & CABLING 73,932.00 73,932.00 73,932.00 100.00

SUBTOTAL 726,836.00  726,836.00 .00 .00 726,836.00 100.00 00 .00



CONTINUATION SHEET REPLICA OF AIA DOCUMENT G703 1310 #N40085-12-C-7714, P1383/P1384 BASE ENTRY PTN RD, PHASE 2 & 3 PAGE 3 OF 8

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37
Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16

Use Column I on Contracts where variable retainage for line items may apply. T0: 10/25/16

ARCHITECT'S PROJECT NO:

A B ¢ D B F G i I
------ WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED T0
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E4F) (G=C) (C-6)
17 CLEO MATERIAL GLUE LAMINATED 280,600.00 280,600.00 280,600.00 100.00
18 CLEO MATERIAL PILE CAP BRACING/CONNECT, HDG 39,2684.00 39,284.,00 39,284.,00 100.00
19 CLEQ MATERIAL ROOF DECK 36,722.00 36,722.00 36,722.00 100.00
20 CLEO LABOR ROUGH CARPENTRY 329,400.00 329,400.00 329,400,00 100,00
20 CLEQ MATERIAL ROUGH CARPEN STICKS & SHEATHIN 107,360.00 107,360.00 107,360.00 100.00
21 CLEO LABOR CEMENT SIDING/SOFFIT 9,760.00 9,760.00 9,760.,00 100.00
21 CLEO MATERIAL CEMENT SIDING/SOFFIT 24,400.00 24,400.00 24,400.00 100,00
22 CLEO SUBCONTRACT MILLWORK 14,910.00 14,910.00 14,910.00 100.00
23 CLEO LABOR MBTAL ROOFING/SIDING 55,900.00 55,900.00 55,900,00 100.00
23 CLEO MATERIAL METAL ROOFING/SIDING 195,500.00  195,500.00 195,500.00 100.00
24 CLEO LABOR DOORS/FRAMES/HARDHARE 9,567.00 9,567.00 9,567.00 100,00
24 CLEO MATERIAL DOORS/FRAMES/HARDWARE 28,143,00 28,143,00 28,143,00 100.00
25 CLEO SUBCONTRACT ALUMINUM & GLAZING 128,000.00 128,000.00 128,000.00 100.00
26 CLEO LABOR M STUD/BATT INSU/DRYWALL/ACT 48,367.00 48,367.00 48,367.00 100.00
26 CLEO MATERIAL M STUD/BATT INSU/DRYWALL/ACT 157,423.00 157,423.00 157,423.00 100.00
21 CLEO LABOR CERAMIC TILE/RESILIENT/CARPET 10,400.00 10,400.,00 10,400,00 100.00
21 CLEO MATERIAL CERAMIC TILE/RESILIENT/CARPET 10,400.00 10,400.00 10,400.00 100.00
28 CLEO SUBCONTRACT PAINTING 100,300.00 100,300.00 100,300.00 100.00
29 CLEO SUBCONTRACT TOILET ACCESSORIES/LOCKERS 4,900.00 4,900,00 4,900.00 100,00
30 CLEO SUBCONTRACT SIGNAGE/MISC SPECIALTIES 12,900.00 12,900.00 12,900.00 100.00
31 CLEO LABOR PLUMBING 45,500.00 45,500.00 45,500,00 100.00
31 CLEO MATERIAL PLUMBING 93,600.00 93,600.00 93,600.00 100,00
32 CLEO LABOR HVAC 74,100.00 73,000.00 73,000.00 99.00 1,100.00
32 CLEO MATERIAL HVAC 145,600.00 145,600.00 145,600.00 100.00
33 CLEO LABOR GEOTHERMAL WELLS 39,000.00 39,000.00 39,000.00 200.00
33 CLEO MATERIAL GEOTHERMAL WELLS 70,200.00 70,200.00 70,200.00 100.00
34 CLEO LABOR INTERIOR LIGHTING 19,987.00 19,987.00 19,987.00 100.00
SUBTOTAL 2,819,059.00 2,817,959.00 .00 .00 2,817,959.00 99.96 1,100.00 00
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37
Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16
In tabulations below, amounts are stated to the nearest cent, KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16
Use Column I on Contracts where variable retainage for line items may apply. T0: 10/25/16
ARCHITECT'S PROJECT NO:
A B C D B R G H I
------ WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIQUS STORED AND STORED T0
NO. DESCRIPTION OF WORK VALUE  APPLICATION THIS PERIOD (NOT IN T0 DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G+C) (C-6)
3 CLEO MATERIAL  INTERIOR LIGHTING 76,813.00 76,813.00 76,813.00 100,00
35 CLEO LABOR EXTERIOR LIGHTING 9,277.00 9,277.00 9,277.00 100.00
35 CLEO MATERIAL  EXTERIOR LIGHTING 25,354.00 25,354.00 25,354.00 100,00
36 CLEO LABOR FIRE ALARM 27,240.00 27,240.00 27,240.00 100,00
36 CLEO MATERIAL  FIRE ALARM 59,500.00 59,500.00 59,500.00 100.00
37 CLEO LABOR JPHASE PAD MOUNTED TRANSPORMER  4,638.00 4,638.00 4,638.00 100.00
37 CLEO MATERIAL  3PHASE PAD MOUNTED TRANSFORMER  24,208.00  24,208.00 24,208.00 100.00
38 CLEO LABOR INTERIOR DISTRIBUTION SYSTEM 41,746.00  41,746.00 41,746.00 100.00
38 CLEO MATERIAL  INTERIOR DISTRIBUTION SYSTEM 64,044.00 64,044.00 64,044.00 100,00
39 CLEO LABOR UNDERGROUND ELEC DISTRIBUTION 4,638.00 4,638.00 4,638.00 100,00
39 CLEO MATERIAL  UNDERGROUND ELEC DISTRIBUTION 8,423.00 8,423.00 §,423.00 100.00
40 CLEO LABOR BLDG TELECOMMUN CABLE SYSTEM 4,638.00 4,638.00 4,638.00 100.00
40 CLEO MATERIAL  BLDG TELECOMMUN CABLE SYSTEM 51,978.00  51,978.00 51,978.00 100,00
41 CLEO LABOR TELECOMMUN OUTSIDE PLANT 4,638.00 4,638.00 4,638.00 100.00
41 CLEO MATERIAL  TELECOMMUN OUTSIDE PLANT 47,387.00  47,387.00 47,387.00 100.00
42 CLEO LABOR OVERHD TRANSMISSION & DISTRIBU  4,638.00 4,638.00 4,638.00 100,00
42 CLEO MATERIAL  OVERHD TRANSMISSION & DISTRIBU  16,645.00  16,645.00 16,645.00 100.00
43 BE  OTHER MOBLIZATION 17,500.00 17,500.00 17,500.00 100.00
44 BE  OTHER P&P BONDS 29,586.00  29,586.00 29,586.00 100.00
45  BE  OTHER INSURANCE 12,650.00  12,650.00 12,650,00 100.00
46  BE  LABOR VISITOR CENTER FOOTING & PIERS  39,423.00  39,423.00 39,423.00 100.00
46 BE  MATERIAL  VISITOR CENTER FOOTING & PIERS  36,213.00 36,213.00 36,213.00 100,00
47 BE  LABOR VISITOR CENTER SLAB 25,150.00 25,150.00 25,150.00 100,00
47 BE  MATERIAL  VISITOR CENTER SLAB 25,150.00 25,150.00 25,150.00 100.00
4§  BE  LABOR GATEHOUSE FOOTING 38,545.00 38,545.00 38,545.00 100,00
48 BE  MATERIAL  GATEHOUSE FOOTING 34,745.00  34,745.00 34,745,00 100.00
49 BE  LABOR GATEHOUSE SLAB 16,980.00  16,980.00 16,980.00 100.00

SUBTOTAL 3,570,806.00 3,569,706.00 .00 00 3,569,706.00 99.97 1,100.00 .00
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37

Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16

In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16

Use Column I on Contracts where variable retainage for line items may apply. T0: 10/25/16
ARCHITECT'S PROJECT NO:

A B ¢ D E F G H I
------ WORK COMPLETED------ MATERIALS TOTAL
: PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED 70
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (G+0) (C-G)
49 BE MATERIAL GATEHOUSE SLAB 16,600.00 16,600.00 16,600.00 100.00
50 BE MATERIAL REINFORCING 3,694.00 3,694.00 3,694.00 100.00
51 BE LABOR MASONRY 86,950.00 86,950.00 86,950.00 100.00
51 BE MATERIAL MASONRY 86,950.00 86,950.00 86,950.00 100.00
52 BE LABOR STEEL ERECTION 87,166.00 87,166.00 87,166.00 100.00
52 BE MATERIAL STEEL 199,034.00 199,034.00 199,034.00 100,00
53 BE LABOR ROUGH CARPENTRY 9,900.00 9,900.,00 9,900.00 100,00
53 BE MATERIAL ROUGH CARPENTRY 9,900.00 9,900.00 9,900.00 100.00
54 BE LABOR MILLWORK 20,350.00 20,350,00 20,350,00 100.00
54 BE MATERIAL MILLRORK 20,350.00 20,350,00 20,350,00 100.00
55 BE LABOR METAL ROOFING 65,268.00 65,268.00 65,268.00 100.00
55 BE MATERIAL METAL ROOFING 224,732.00  224,732.00 224,732.00 100.00
56 BE SUBCONTRACT CUPOLA 20,800.00 20,800,00 20,800.00 100.00
51 BE LABOR DOORS/FRAMES /HARDWARE 6,910.00 6,910.00 6,910.00 100.00
51 BE MATERIAL DOORS/FRAMES /HARDWARE 15,890.00 15,890.00 15,890.00 100.00
58 BE SUBCONTRACT ALUMINUM & GLAZING 123,000,00 123,000.00 123,000.00 100.00
59 BE LABOR M STUD/BATT INSU/DRYWALL/ACT 26,575.00 26,575.00 26,575.00 100.00
59 BE MATERIAL M STUD/BATT INSU/DRYWALL/ACT 97,265.00 97,265.00 97,265.00 100.00
60 BE LABOR METAL TRUSSES 34,229.00 34,229.00 34,229.00 100.00
60 BE MATERIAL METAL TRUSSES 94,332.00 94,332.00 94,332.00 100.00
61 BE SUBCONTRACT CERAMIC TILE 10,900.00 10,900.00 10,900.00 100.00
62 BE SUBCONTRACT TERRAZZO 61,600.00 61,600.00 61,600.00 100.00
63 BE SUBCONTRACT PAINTING 17,800.00 17,800.00 17,800.00 100.00
64 BE SUBCONTRACT TOILET ACCESSORIES/LOCKERS 15,900.00 15,900.00 15,900,00 100.00
65 BE SUBCONTRACT SIGNAGE/MISC. SPECIALTIES 8,900.00 8,900.00 8,900.00 100.00
66 BE SUBCONTRACT GUARD BOOTHS/WAITING SHELTER 224,500.00  224,500.00 224,500.00 100,00
67 BE LABOR PLUMBING 20,197.00 18,000.00 18,000.00 89.00 2,197.00
SUBTOTAL 5,180,498.00 5,177,201.00 00 00 5,177,201.00 99.94 3,297.00 00
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37
Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16
Use Column I on Contracts where variable retaimage for line items may apply. T0: 10/25/16
ARCHITECT'S PROJECT NO:
A B ¢ D E F G H I
------ WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED T0
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (@C) (C-G)
67 BE MATERIAL PLUMBING 60,830.00 58,415,00 2,415.00 60,830,00 100,00
68 BE LABOR HVAC 46,878.00 41,500.00 5,378.00 46,878.00 100.00
68 BE MATERIAL HVAC 115,340.00  110,900.00 4,440,00 115,340.00 100,00
69 BE LABOR GEOTHERMAL WELLS 15,945.00 15,945,00 15,945.00 100.00
69 BE MATERIAL GEOTHERMAL WELLS 27,510.00 27,510.00 27,510,00 100,00
70 BE LABOR INTERIOR LIGHTING 24,893.00 24,893,00 24,893.,00 100.00
70 BE MATERIAL INTERIOR LIGHTING 77,612.00 77,612.00 77,612.00 100.00
71 BE LABOR FIRE ALARM 6,223.00 5,700.00 523.00 6,223.00 100.00
11 BE MATERIAL FIRE ALARM 44,162.00 44,162.00 44,162.,00 100.00
72 BE LABOR SECURITY 6,223.00 6,223.00 6,223.00 100.00
12 BE MATERIAL SECURITY 23,702.00 23,702.00 23,702.00 100.00
73 BE LABOR INTERIOR DISTRIBUTION SYSTEM 33,077.00 33,077.00 33,077.00 100.00
73 BE MATERIAL INTERIOR DISTRIBUTION SYSTEM 89,878,00 89,878.00 89,878.00 100,00
74 BE LABOR UNDERGROUND DISTRIBUTION SYS 6,615.00 6,615.00 6,615.00 100.00
T4 BE MATERIAL UNDERGROUND DISTRIBUTION SYS 28,069.00 28,069.00 28,069.00 100.00
75 BE LABOR BLDG TELECOMMUN CABLE SYSTEM 6,615.00 6,615.00 6,615.00 100.00
75 BE MATERIAL BLDG. TELECOMMUN CABLE SYSTEM  144,427.00  144,427.00 144,427,00 100,00
76 BE LABOR TELECOMMUN OUTSIDE PLANT 6,615.00 6,615.00 6,615.00 100.00
76 BE MATERIAL TELECOMMUN OUTSIDE PLANT 42,003.00 42,003,00 42,003.00 100,00
11 BE LABOR GENERATOR 13,231.00 13,231.00 13,231.00 100,00
71 BE MATERIAL GENERATOR 78,942.00 78,942.00 78,942.,00 100,00
78 BE LABOR UPS 6,615.00 6,615.00 6,615,00 100,00
78 BE MATERIAL UPS 74,846,00 74,846.00 74,846,00 100.00
79 BE LABOR ATS 6,615.00 6,615.00 6,615.00 100.00
78 BE MATERIAL ATS 51,165.00 51,165.00 51,165.00 100.00
80 BE LABOR LIGHTING PROTECTION 6,615.00 6,615.00 6,615.00 100,00
80 BE MATERTAL LIGHTING PROTECTION 49,908.00 49,908.00 49,908.00 100.00

SUBTOTAL 6,275,052.00 6,258,999.00  12,756.00 .00 6,271,755.00 99.95 3,297.00 .00
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37
Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16
Use Column I on Contracts where variable retainage for line items may apply. - T0: 10/25/16
ARCHITECT'S PROJECT NO:
A B ¢ D B F G i I
------ WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM SCHEDULED FROM PREVIOUS STORED AND STORED T0
NO. DESCRIPTION OF WORK VALUE ~ APPLICATION THIS PERIOD (NOT 1IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (6+C) (C-6)
81  BE  LABOR SOLAR POWER 6,615.00 6,615.00 6,615.00 100.00
81  BE  MATERIAL  SOLAR POWER 108,333.00 108,333.00 108,333.00 100.00

SUBTOTAL BEFORE CHANGE ORDERS 6,390,000.00 6,373,947.00  12,756.00 .00 6,386,703.00 99.95 3,297.00 .00
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing GROUP III MGT, INC APPLICATION NUMBER: 37
Contractor's signed Certification is attached. P 0 BOX 1393 APPLICATION DATE: 10/25/16
In tabulations below, amounts are stated to the nearest cent. KINSTON, NC 28503-1393 PERIOD FROM: 9/26/16
Use Column I on Contracts where variable retainage for line items may apply. T0: 10/25/16
ARCHITECT'S PROJECT NO:
A B C D E F G H I
—————— WORK COMPLETED------ MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE
ITEM ’ SCHEDULED FROM PREVIOUS STORED AND STORED T0
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE % FINISH RETAINAGE
(D+E) D OR E) (D+E+F) (6:C) (C-6)
C0- CHANGE ORDR BLAST GLASS 43,691.00 43,691.00 43,691.,00 100,00
C0-- CHANGE ORDR GUTTER REDESIGN 1,221.00 1,221.00 1,221.00 100.00
€0-01 2 CHANGE ORDR CLEO ADDN WALKWAY 83,000.00 62,250.00 20,750.00 83,000.00 100.00
C0-01 B CHANGE ORDR CLEQ ADDED FIRE DAMPERS 4,160.00 4,160.00 4,160.00 100.00
€0-01 ¢ CHANGE ORDR BE GATEHOUSE TINT 3,781.00 3,781.00 3,781.00 100.00
C0-01D CHANGE ORDR BE CANOPY GROUNDING RODS 3,403.00 3,403.00 3,403.00 100,00
C0-02 2 CHANGE ORDR BE STEEL ERECTOR CHANGE 45,645.00 45,645,00 45,645.00 100,00
C0-02 B CHANGE ORDR BE (6) BLEC CABINETS 22,400,00 22,400.00 22,400,00 100.00
C0-03 CHANGE ORDR CLEO OUTLETS, FLOORBOXES, VCHW 13,995.00 13,995.00 13,995.00 100,00
C0-04 CHANGE ORDR VENEER, ELEC PANEL, GUARD BOOT  23,016.00 23,016.00 23,016.00 100.00
€0-05 & CHANGE ORDR 12 ADDN STREET LIGHTS @ WILSON 17,373.00 17,373.00 17,373.00 100.00
C0-05 B CHANGE ORDR SHOWER TILE TO THE CEILING 1,858.00 1,858.00 1,858.00 100.00
€0-05 C CHANGE ORDR VC CANOPY CONDUIT & CCTV 56,142.00 56,142.00 56,142.00 100.00
C0-06 A CHANGE ORDR TRIM WORK @ VISITOR'S CENTER 25,669.00 25,669.00 25,669.00 100,00
C0-06 B CHANGE ORDR ADD ALUM RAIL @ CLEQ CLASSRM 1,647.00 1,647.00 1,647.00 100,00
C0-07 CHANGE ORDR ELEC, VFD, BULLET PROOF GLASS 49,988.00 49,988.00 49,988.00 100.00
C0-08 CHANGE ORDR NYLOPLAST BASIN, SIDEWALK, SOD  14,333.00 12,500.00 1,833.00 ©14,333,00 100.00
TOTAL CHANGE ORDERS 411,322.00  388,739.00 22,583.00 00 411,322.00 100.00 00 00

TOTALS 6,801,322.00 6,762,686.00  35,339.00 .00 6,798,025.00 99.95 3,297.00 00





